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1. Introduction 
 
1.1 Purpose 

The purpose of this document is to verify the Aquarius Ground System Level 3 and Level 
4 Requirements; to describe the plan for integrating and testing selected Aquarius Ground 
System segments; to describe the plan for the overall integration and testing of the Aquarius 
Ground System with the Satelite de Aplicaciones Cientificas D (SAC-D) Ground System (SAC-
D GS); and to describe the training plan for Aquarius Ground System operators.  
1.2 Scope 

This plan provides the information necessary to design, execute, and report on the testing 
of selected Aquarius Ground System (AQ GS) segments, their integration into the system level 
configuration of the AQ GS, the system level testing of the AQ GS, and the system level 
integration and testing of the AQ GS with the SAC-D GS. These segments are: the Aquarius 
Validation Data Segment (ADPS), the Physical Oceanography Distributed Active Archive 
Center (PO.DAAC), and the Aquarius Command and Control System (ACCS). 

Not covered in this document are the AVDS integration and testing and the interface 
testing between Comision Nacional de Actividades Espaciales (CONAE) and the NASA Ground 
Network (NGN). The AVDS integration and test are covered in the Aquarius Validation Data 
Segment Development Plan. The CONAE-NGN interface tests are the responsibility of CONAE 
and are covered in the SAC-D document SAC-D Ground System Integration and Test Plan, GS-
GSD-AIV-PL-00100-A. 

 
1.3 AQ GS System Integration and Test Approach 

The AQ GS test approach is to ensure that AQ GS test objectives are met in a twofold 
fashion. The first is to plan and execute standard component and system level tests that verify 
Level 3 and 4 requirements. The second is to simulate full operations on a daily basis for at least 
one year prior to launch. This extensive testing will support validation, stressing the system, 
rehearsing anomaly detection and response, and iterative optimization of science data processing 
algorithms. 

1.3.1 AQ GS Subsystem Test Approach 
AQ GS subsystem test engineers will perform subsystem-level testing and provide 

associated documentation such as test reports. In addition, subsystem test engineers will 
participate in the Integration and Test process on an as-needed basis.  

  
The test report for each subsystem will include the normal pass or fail notation for each 

deliverable capability. It will also include any liens against delivery expectations, and, if 
necessary, workarounds developed during the subsystem testing to allow for a deliverable, and 
testable, product. 
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2. Documentation 
The scope of AQ GS I&T is defined by the verification items that will be derived from 

the following documents: 
AQ GS L3 and ACCS Level 4 requirements: These are requirements that address 

capabilities, processes, and performance of tools. 
AQ/SAC-D Ground System ICD:  Formats and processes for exchange of command 

plans, science, ancillary and auxiliary data, and notifications, requests and reports between the 
SAC-D and AQ Ground Systems. 

AQ GS – PO.DAAC ICD: Formats and processes for transfer of selected Aquarius data 
products from the Aquarius Ground System to the JPL PO.DAAC. 

 
2.1 Applicable Documents 

2.1.1 Controlling Documents 
The following documents control the content of this document. 

 

Document 
Number 

Document Title 

AQ-213-0098 Aquarius Project-Level Verification and Validation Plan 

Table 1-1. Controlling Documents 

2.1.2 Reference Documents 
The following documents are referenced in this document or provide guidelines for 

general verification and validation practices that have been incorporated into this document.  
Execution of this plan does not require personnel to consult these documents for compliance. 
 

Document Number Document Title 
AQ-212-0037 Aquarius Science Calibration/Validation Plan 
AQ-316-0239 Aquarius Command and Control System Software Management 

Plan 
AQ-222-0039 Level 2A Science Requirements 
AS-223-0101 Level 2B AS Mission System Requirements 
AQ- 326-0152 Level 3 Aquarius Ground System Requirements 
AQ-426-0197 Level 4 Aquarius Command and Control Segment 

Requirements 
AQ-385-0116B Aquarius Command Dictionary 
AQ-385-0262A Aquarius High Rate Data Structure Definition 
AQ-385-0115A Aquarius Telemetry Dictionary 
AQ-385-0111 Aquarius Flight Rules, Constraints and Idiosyncrasies 
AS-336-0151c Aquarius-SAC-D Ground System Interface Control Document 
JPL D-45512 End-to-End Information System (EEIS) 
JPL D-45075 Operations Readiness Testing 
AS- AQ SAC-D Mission System Test Plan 
JPL Design File 79 AQ Incompressible Test List 
JPL Design File 80 AQ “Test As You Fly” Exceptions Listing 
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Table 1-2. Reference Documents 

3. Aquarius Ground System Description 
The Aquarius Ground System is the integrated set of ground software, hardware, facilities 

and networks that support Aquarius Science Data Processing and Mission Operations. The 
Aquarius Ground System (AQ GS) consists of four primary elements: The Aquarius Data 
Processing System (ADPS), the Aquarius Command and Control System (ACCS), the Aquarius 
Validation Data System (AVDS) and the Physical Oceanography Distributed Active Archive 
Center (PO.DAAC) located at the Jet Propulsion Laboratory (JPL) in Pasadena, CA. The 
diagram in Figure 1.1 depicts the elements and interfaces of the Aquarius Ground System. 

The ADPS captures, archives, processes and distributes Aquarius science data. The 
ACCS generates and schedules instrument commands that are forwarded to CONAE and merged 
with the AQ/SAC-D pass plans. The ACCS also captures, displays, and supports analysis of 
Aquarius science and telemetry data for health monitoring purposes. Both the ADPS and the 
ACCS are located at Goddard Space Flight Center (GSFC) in Greenbelt, MD.  

The AVDS fetches sea surface salinity data from non-Aquarius sources such as ocean 
buoys and temporally and geographically matches sample sets to Aquarius data in order to 
validate the Aquarius data. The matching process of the AVDS is performed at Goddard Space  

 
Figure 1.1 Aquarius Ground System Elements and Interfaces 

 
Flight Center (GSFC) and the collection and analysis elements of the system reside at the 

Principal Investigator’s offices at Earth and Space Research in Seattle, WA. 
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The JPL PO.DAAC serves as the primary repository of Aquarius Level 1A and Level 3 
(final product) data. All Aquarius Level 1A and Level 3 data are provided to the PO.DAAC by 
the GSFC ADPS. 

 

4. AQ GS Integration & Test Process 
 
Integration Planning includes the following steps: 

 Identify the components or system elements to be integrated 
 Generate the integration document that describes each electrical and mechanical interface 
 Perform the electrical and mechanical interfaces as described  
 Test each interface 

 
Test Planning includes the following steps: 

 Designing test cases for a GS element build  
 Allocate Level-4 requirements to test cases.  
 Repeat till all Level-4 requirements are accounted for  
 Update requirement to test case mapping  
 Identify test configuration  
 Identify simulator upgrade requirements  

 
Developing a Test Procedure includes: 

 Step by step test procedure development  
 Define test configuration  
 Develop input data (if required)  
 Develop expected results (if required)  
 Define success criteria   
 Develop operations language scripts (if required)  

 
Aquarius Test Development Working Group (ATDWG) review: 

 Review test case plan, test configuration, verification cross reference matrix and  step by 
step test procedure   

 Incorporate ATDWG comments  
 
Participate in CONAE tests: 

 Obtain Test plan and cases to be used at CONAE  
 Coordinate with GS engineers to witness tests  
 Witness test execution at CONAE  
 

Ship/Install: 
 Coordinate with GS engineers to schedule installation at GSFC  
 Perform installation and checkout  

 
Component tests planning and execution: 

 Schedule test and resources  
 Coordinate to update simulators  
 Execute component tests  
 Report Test status  
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 Coordinate with GS engineers to resolve problems  
 
Integration tests planning and execution: 

 Schedule test and development resources  
 Execute Integration  tests  
 Coordinate with GS engineers to resolve problems  
 Report Test status  

 
GS System test planning and execution: 

 Schedule external agency resources/systems  
 Coordinate with external agencies  
 Execute Aquarius GS system tests  
 Coordinate with GS engineers to resolve problems  
 Report Test status  

 
 

4.1 Test Methodology 
AQ Ground System tests will utilize the following test process. 

 
 Identify test cases  
 Define test cases  
 Develop detailed test procedures  
 Present test cases and procedures to ATDWG Test Review Board  
 Execute tests and file results  
 Provide completed test folders to Quality Assurance (QA) for review and 

archiving  
 

Separate test folders will be maintained for each test case. The test folders will include a 
copy of the test procedure with hardcopy reports and/or screen snapshots that document the test 
and indicate whether or not the evaluation criteria were met or problem reports were written 
during the execution of the test. 

 
The test procedure will include step-by-step instructions. The test folder, when submitted 

to QA, will contain an as-run test procedure, including all red-lines, as well as a corrected copy 
that has the red-lines incorporated in the test procedure. 
 
Identify Test Cases 

This step consists of following activities: 
 Identify any new test cases or modification to existing test cases to verify and test 

assigned problem reports and requirements.  
 Identify the set of regression tests.   
 Estimate required string test time based on the following:  

o Number of Debug runs, Dry-runs, Run-for-records, Regression runs  
o Number of times a test will be repeated  
o Test string(s) needed to run the test  

 
Define Test Cases:  
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The test case descriptions provide a concise way of documenting the major aspects of the 
test. They also provide a centralized repository to identify all related test products (test 
procedures, scenarios, etc.) to ensure that requirements are tested 

 
Develop Detailed Test Procedure:  

This step creates the required test data. It includes the following activities: 
 Create test input:  

o Simulator scripts and scenario files  
o Command language procedures  
o FSW loads  
o Real-time display pages  
o Utilities  

 Obtain products used to verify the test output  
o FSW dumps  
o Documentation  

 Create expected result spreadsheets (where applicable)  
 Define test success criteria  
 Write test procedures  
 Conduct an internal “peer” review  

 
ATDWG Test Board Review:  

ATDWG Test Board Review will be scheduled after a test procedure has been developed. 
The review includes the following activities: 

 Attend review and present test cases and procedures  
 Incorporate comments into test case description and/or test procedure  
 Follow-up on any review generated action items  

 
Execute Tests:  

This step consists of the following activities: 
 Schedule test dates  
 Coordinate lab times on a daily basis and fill in the Test Calendar  
 Submit Briefing messages for supporting entities.  
 Conduct test(s), collect and place results and a hardcopy of the as-run test 

procedure in the test folders.  
 Submit or update problem reports as necessary  
 Report problems to AQ GS leads and status at appropriate meetings  

   
The following procedure will be used for writing test results and new problem reports. 

 Log enough useful information to clearly document the results of the test. 
Document any problems, issues, redlines to procedures or deviations from the 
procedure, or workarounds.  

 Identify any problem reports written as a result of the test.  
 Submit a new Problem Report (PR) whenever a problem that is not currently 

documented in an existing PR is encountered. Make sure to:  
o Confirm failure with the developer  
o Report the failure   

 If a fix to an existing PR fails:  
o Confirm failure with the developer  
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o Report the failure at the appropriate meeting  
 
Complete Test Folders:  

The test folder will contain a redlined copy as well as a corrected/updated copy of the test 
procedure.  Test folders will be submitted to QA upon test completion. 
 

 

5. Organization, Roles, and Responsibilities 
 
5.1 Mission Organization 

The Aquarius/SAC-D Mission will be managed in accordance with the Aquarius/SAC-D 
Project Implementation Plan (PIP) [JPL D-28220] and in compliance with the NASA policy 
guide for project management (NPG 7120.5C) and the NASA-CONAE Memorandum of 
Understanding, dated 2 Mar 2004.   

 
5.2 Aquarius/SAC-D Responsibility and Authority 

The responsibilities for the Aquarius/SAC-D Ground System are divided across CONAE 
and GSFC. CONAE is responsible for developing, testing and operating the SAC-D Ground 
System and for identifying the interfaces that the Aquarius Ground System must design to. 
GSFC is responsible for developing, operating, and testing the Aquarius Ground System and for 
implementing CONAE’s interface design specifications. Aquarius Ground System Roles and 
Responsibilities are delineated here. 

 
5.3 Aquarius Ground System Manager Responsibilities 

The Aquarius Ground System Manager directly leads the development, integration and 
test of the Aquarius Data Processing Segment of the Aquarius Ground System including 
interfaces with the ACCS, the PO.DAAC and the AVDS. The Aquarius Ground System Manager 
also oversees the development, integration and test of the ACCS and its interfaces with SAC-D 
Ground System. Additionally, this role includes oversight of the Project System Level 
Agreement between CONAE and the NASA Ground Network. 

Post launch, the development role of the Aquarius Ground System Manager transfers to 
the operations role, with ultimate responsibility for the health, control, and data collection of the 
Aquarius instrument, and for the archive, processing, and distribution of science products. 

 
 

Responsibilities: 
• Oversee Aquarius Ground System technical coordination and planning 
• Oversee Aquarius Ground System Level 3 and 4 Requirements 
• Identify and coordinate development of ADPS and ACCS interfaces  
• Coordinate implementation and test of Aquarius science processing algorithms 
• Ensure ADPS collection, archive, processing and distribution implementation satisfies 

Level 2B Science Requirements.  
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• Ensure ACCS monitoring and control of Aquarius satisfies Level 2 Science 
Requirements 

• Coordinate integration of Aquarius controlled information into Ocean Biology Processing 
System configuration control 
 

5.4 Aquarius Ground System Engineer Responsibilities 
The AQ Ground System Engineer, acting under the authority of the AQ Ground System 
Manager, leads the design, development, interface implementation, and test efforts for the ACCS 
component of the AQ Ground System. Interface specifications are designated in the CONAE 
document AS-336-0151c, the Aquarius-SAC-D Ground System Interface Control Document. 

Responsibilities: 
• Lead Aquarius Ground System ACCS technical coordination and planning 
• Lead Aquarius Mission Operations technical coordination and planning 
• Generate Aquarius ACCS/Mission Operations Ground System Level 3 and derived 

Requirements 
• Develop Aquarius ACCS/Mission Operations Ground System Verification and 

Validation Matrix 
• Implement Aquarius Ground System interface definition 
• Develop and test Aquarius ACCS Ground System tools 
• Develop and test Aquarius ACCS standard and contingency procedures and processes 
• Develop and implement Aquarius ACCS Ground System Integration, Test and Training 

Plan 
• Support Aquarius/SAC-D Mission Scenario and interface testing 
• Integrate into the Aquarius Ground System the Aquarius instrument commands, 

telemetry, alarm settings, engineering unit conversion equations, trend and analysis tools, 
and flight constraints as provided by the Aquarius instrument team. 

• Ensure Aquarius health monitoring and control via the ACCS satisfies Level 2 Science 
Requirements 

• Establish configuration control for all Aquarius Command and Control System and 
Mission Operations documents, scripts, and tool versions. 

• Support Aquarius test-bed planning 
 
5.5 Aquarius Ground System ADPS Lead Responsibilities 
The Aquarius Ground System ADPS Lead is responsible for the development and test of AQ GS 
segments that perform Aquarius science data processing. Here, “ADPS” also includes processes, 
tests and tools that cover PO.DAAC interfaces. 
Responsibilities: 
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• Lead Aquarius Ground System ADPS technical coordination and planning 
• Develop the Aquarius Software Development Plan. 
• Generate Aquarius ADPS Ground System Level 4 and Requirements 
• Develop Aquarius ADPS Ground System Verification and Validation Matrix 
• Implement ADPS interface definitions for the ACCS and PO.DAAC 
• Lead the development and test of ADPS segments and the integration and test of the 

system. 
• Develop and test ADPS processes 
• Support Aquarius/SAC-D interface testing 
• Ensure Aquarius science data processing satisfies Level 2 Science Requirements 
• Establish configuration control for all ADPS documents and tools. 

 

6. Test Configuration Management 
The Aquarius Ground System Manager establishes the development, test, and implementation 
schedule for Aquarius Ground System software components. The components include (but are 
not limited to): 
ADPS 

• Data retrieval, archive and processing scheduling scripts – internal builds 
• Level 0 to Level 1A processing code – internal build 
• Level 1B through Level 3 algorithms – science team deliverables 
• AVDS matching code – internal build 
• Data distribution scripts including PO.DAAC interface scripts – internal builds 

ACCS 
• SAC-D Command, Monitoring, and Scheduling Tools – CONAE deliverables 
• Aquarius telemetry processing scripts – internal build 
• Aquarius command scripts – internal build 
• Aquarius Command Planning Tool 
• Aquarius Analysis Tool 

 
6.1 Change Control Process  
Overall responsibility for change management on the AQ project is governed by the GSFC 
Ocean Biology Processing Group Configuration Management Plan. 
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6.1.1 AQ GS Software Delivery 
In the case of each component, the build to be delivered is reviewed by the Aquarius 

Ground System Programmer-Analyst team and, if appropriate, the Aquarius Science Team. The 
review is led by the Aquarius Ground System Manager.  

 

6.1.2 AQ GS Software Test 
If the build is approved, it is installed into the Aquarius Ground System (ACCS or 

ADPS) Test Environment.  
Because the ADPS is an established data processing system, a suite of analyses are 

available to be run to verify each component’s performance. Also, ADPS builds will be 
implemented within the test environment in order; Level 0 to Level 1A code, then successive 
Levels through the final product, Level 3. The Aquarius Ground System Programmer-Analysts 
will track and report on testing. Results are displayed via the Ocean Biology Processing Group 
website for peer review and comments. The final step in testing is to hold an internal peer 
review.  

When a new project such as Aquarius is integrated into the Ocean Biology Processing 
System, the full component suite remains in the test environment until all system level tests have 
been completed. Only then is the new project promoted to the operations environment. In the 
case of the ACCS, the test environment will be maintained on the backup ACCS computer. 

After the initial Aquarius build, there will be a shift from a “build delivery” focus to a 
“capabilities delivery” focus in which only a small element of the overall component or system is 
updated at any one time. These updates might include internal optimizations (internal refers to 
the Ocean Biology Processing Group science staff), algorithm improvements from project 
science teams, improvements as a result of internal analysis of data products or external 
recommendations from users. Project scientists (Principal Investigators) and internal scientists 
work together to ascertain whether the recommended update is needed. This same team will also 
review and approve testing and promotion if the update is selected for implementation.  

Because the Ocean Biology Processing System serves multiple projects, there is generally 
a test queue in process. Any Aquarius updates would be entered into this queue. Tests are 
prioritized, a test configuration is generated for each then a final test schedule is created and 
implemented. Test scenarios are devised, typically by creating a 1 week per month sub-sample 
scenario applicable to the mission in question. Results are directly compared to operational data 
products during the review process. 

 

6.1.3 AQ GS Software Deployment to Operations 
If approved for operations implementation, the code is promoted from the test to the 

operations environment. The schedule for implementation is established by the Aquarius Ground 
System Manager. The new code is also entered into configuration control under the direction of 
the Ocean Biology Processing Group Configuration Control Manager. 

After Aquarius system code has undergone promotion to the operations environment, 
simulated data will be run through the system to continue to monitor and verify performance. 
This is planned to take place for at least one full year prior to AQ/SAC-D launch.  

In the event that code continues to be optimized or updated (which is typical) either 
during pre-launch testing or post-launch, the same process will be applied for testing and 
promoting code. If Aquarius science algorithms are being changed or impacted, the Aquarius 
Principal Investigator will be included in the review and approval team. 



AQ-336-0244   
-Initial v1.2 8 September 2011 

 
11 

 

6.1.4 AQ GS Configuration Control 
All code and documentation including operations scripts and procedures are placed under 

configuration control using Subversion configuration management software. Subversion offers 
web-based access; this allows shared configuration control of selected files between the AQ GS 
and CONAE. Documents such as AQ command and telemetry dictionaries, SAC-D telemetry 
scripts, and CONAE procedures for AQ operations will be included in the shared folder. 

Any AQ GS-CONAE shared materials under configuration control that are updated 
(whether additions, modifications or deletions) shall be exported from the AQ GS to the CONAE 
FOT Configuration Manager for update under the MOC configuration control system. After 
completing the MOC update, the CONAE FOT Configuration Manger will notify the AQ GS via 
email (accs@seawifs.gsfc.nasa.gov) that the update is complete as of the update date/time. 

 

7. Anomaly Reporting 
Each anomaly detected during testing shall be briefly analyzed at the post-test briefing, 

and noted in the preliminary test report. If a failure is suspected, an individual will be assigned to 
complete the analysis, and generate an appropriate anomaly report. Anomaly report identifiers 
and criticality assignments shall be included in the final test report. All workarounds utilized 
during testing shall be identified. 
7.1 Problem Failure Reporting 

The AQ GS generates its own problem report forms. See Appendix B for the template. 
7.2 Criticality classes 

The criticality classes for identified problems are defined as: 
1)- Unacceptable Risk: 

A problem, which precludes, or represents unacceptable risk to achieving defined 
objectives and for which there is no workaround procedure. 
2)- Acceptable Risk:  

A problem that represents accepted risk to achieving defined objectives by the use of an 
approved but rigorous workaround procedure. 
3)- No Significant Risk:  

A problem that represents no significant risk to achieving defined objectives but that is 
planned to be corrected. 
4)- No Risk:  

A problem that represents no risk to achieving defined objectives that are planned not to 
be corrected. 
 

8. Risk Retirement/Mitigation 
The Aquarius Ground System performs risk retirement/mitigation by: 

• Identifying and understanding any risks 
• Early and extensive end to end testing 
• Scheduling extensive test time 
• Working closely with the subsystem developers to develop test regimens that 

complement each other, especially in areas of risk. 
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• Working on engineering versions of software and identifying anomalies early 
• Regression testing 
• By using consistent procedures during each delivery phase. 
• Expansion of test procedures and verisimilitude of test data as the system 

progresses. 
• Performing tests with a setup as close as possible to operations following test-as-

you-fly principles 
 

9. Aquarius Ground System Test List  
9.1 Complete Test List  

 
Component Tests:  
  

• ACCS equipment, AGS-CCS-C-001  
• Telemetry Viewer scripts and pages, AGS-CCS-C-002 
• SInter scripts, AGS-CCS-C-003 
• Command Planning Tool, AGS-CCS-C-004 
• AQ Configuration Tracking Tool, AGS-CCS-C-005 
• AQ Analysis Tool, AGS-CCS-C-006  
• Alarm and Error Notification Tool, AGS-CCS-C-007  
• ADPS Retrieval, Scheduling and Archiving Test, AGS-DPS-C-001 
• ADPS Level 0 to 1A Processing Test, AGS-DPS-C-002 
• ADPS Level 2 Algorithm Test, AGS-DPS-C-003 
• ADPS Level 3 Algorithm Test, AGS-DPS-C-004 

 
 
Interface Tests:   
 

• ACCS-ADPS Interface Test, AGS-I-001 
• ADPS-PO.DAAC interface test, AGS-I-002 
• Science data delivery SDGS-GSD-I-0042-a  
• ST TM delivery SDGS-GSD-I-0044-a  
• AR Reception and Confirmation Integration Test SDGS-GSD-I-0024-a 
• Action Reports Request and Response Integration Test SDGS-GSD-I-0025-a  
• Voice Communication Integration Test SDGS-GSD-I-0028-a  

 
System Tests and Scenarios:   
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For the list and description of the AQ SAC-D System Tests and Scenarios, refer to the 
document: AQ SAC-D Mission System Test Plan. 

 
9.2 Test Descriptions 

This section provides a high level description of each Aquarius Ground System test case 
including methods, pass/fail criteria, and required resources. Tests performed jointly with 
CONAE are indicated with the matching box shown in Figure 9.2.1. Each joint test set falls 
within one of the green boxes. 

 

 
 

Figure 9.2.1. High Level SAC-D GS Test Plan. Elements in green indicate joint SAC-D-AQ GS Tests 
 

9.2.1 Component Tests:   
 

i. ACCS Equipment Test, AGS-CCS-C-001 
Test Purpose :  
Verify that the Level 4 Requirements that apply to the ACCS primary and backup 
computer are satisfied. 
 
Applicable Level 4 Requirements: 
 
The ACCS primary and backup computers shall include the CONAE payload interface 
tool to support submitting commands to the SAC-D Spacecraft Operations Planning 
System. 
The ACCS primary and backup computers shall include an Internet browser. 
The ACCS primary and backup computers shall include an email utility. 
The ACCS equipment shall include standard telephone capable of international dial-up 
services. 
The ACCS primary and backup computers shall display UTC time. 
The ACCS primary and backup computers shall be synchronized to Goddard System time 
to within 1 second. 
The CONAE Telemetry Viewer tool and associated scripts and pages shall be installed on 
the primary and backup computers. 
 
Prerequisite Tests 
None. 
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Test Cases 
Test Case 1: 
Ensure that the correct software and utilities are loaded onto both the primary and backup ACCS 
computers: 

• Scheduler Client Tool 
• Telemetry Viewer 

o Loaded with the most recent version of telemetry scripts  
o Loaded with the most recent version of telemetry pages 

• An Internet Browser 
o Compatible with CONAE’s scheduling website 

• An email utility 
• AQ Configuration Tracking tool 
• AQ Command Planning Tool 

Test Case 2: 
Ensure that a standard telephone is available to the ACCS Operator with international dial-up 
capability. 
Test Case 3: 
Verify that both the primary and backup computers are synchronized to Goddard System time to 
within one second. 
Test Case 4: 
Verify the both the primary and backup computers display time in UTC format. 
Pass Criteria 
Each of the following software/utility components must be present: 

• Payload Scheduling Tool 
• Telemetry Viewer 
• Telemetry scripts (TSL) 
• Telemetry pages (Aquarius_All.htm) 
• Internet Browser 
• Email 
• Configuration Tracking Tool 
• Command Planning Tool 

Each of the above components must have the same version loaded onto the ACCS as is indicated 
in the Configuration Management Tool. 
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The ACCS Operations staff must be able to contact the CONAE MOC flight operations team via 
readily accessible phone. 
Both the primary and backup ACCS computers must indicate system times that are within one 
second of Goddard system time.  
Both the primary and backup ACCS computers must display time in UTC format  
Test Location(s): Goddard only 
Test data: none 
Test equipment: no additional equipment required 
Personnel: one test conductor, one test reviewer 
Duration: one day 
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ii. Telemetry Viewer Scripts and Pages, AGS-CCS-C-002 

Test Purpose : Verify that the Level 4 Requirements that apply to the ACCS Telemetry Viewer 
scripts and pages are satisfied. 
Applicable Level 4 Requirements: 
 

 Telemetry Viewer scripts shall be established for each Aquarius mode, configuration, and 
format as adopted from instrument Integration and Test procedures. 

 Telemetry Viewer scripts shall include the conversion of GPS time from Aquarius 
telemetry to UTC time. 

 Telemetry Viewer pages shall include the display of UTC time. 
 The ACCS Telemetry Viewer Aquarius HKT hex to EU script conversions shall be 

identical to those implemented in the Aquarius I&T Test Conductor Telemetry Viewer 
scripts.  

 The SAC-D HKT hex to EU conversions implemented in the ACCS Telemetry Viewer 
shall be identical to those implemented in the CONAE MOC scripts. 

 The ACCS Telemetry Viewer shall be capable of ingesting and displaying all S/P HKT. 
 The ACCS Telemetry Viewer pages shall be capable of displaying all S/P HKT. 
 The ACCS Telemetry Viewer shall be capable of displaying and trending all Aquarius 

HKT and all SAC-D HKT. 
 The ACCS Telemetry Viewer scripts shall implement alarm settings for HKT according 

to the Aquarius telemetry dictionary. 
 The ACCS Telemetry Viewer scripts shall implement alarm settings for science data 

according to the Aquarius Instrument Operations Handbook. 
 The ACCS Telemetry Viewer tool shall be capable of processing all Observatory 

telemetry 
 The ACCS Telemetry Viewer tools shall process Aquarius software messages, boot log 

messages, and memory download data.  
 The ACCS Telemetry Viewer tool shall parse and display Aquarius HKT software 

messages.  
 The ACCS Telemetry Viewer tool shall parse and display Aquarius HKT bootlog 

messages.  
 The ACCS Telemetry Viewer tool shall parse and display ICDS memory downloads.  

 
Test Cases 
Test Case 1. 
Requirements in this Test Case: 
 Telemetry Viewer scripts shall be established for each Aquarius mode, configuration, and 
format as adopted from instrument Integration and Test procedures. 
 The ACCS Telemetry Viewer tools shall process Aquarius software messages, boot log 
messages, and memory download data.  
 The ACCS Telemetry Viewer tool shall parse and display Aquarius HKT software 
messages.  
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 The ACCS Telemetry Viewer tool shall parse and display Aquarius HKT bootlog 
messages.  
 The ACCS Telemetry Viewer tool shall parse and display ICDS memory downloads. 
Verify all telemetry displays for each defined mode, configuration and format. For Housekeeping 
Telemetry these include all Telemetry Items as identified in the Aquarius Telemetry Dictionary. 
The Telemetry page set, “Aquarius_all” should provide every possible point. The test data file(s) 
must include examples of each of the following instrument events/configurations: 
 Deployment  
 Flight Software loads  
 At least one instrument startup 
 At least one instrument shutdown  
 nominal science mode (preferably during on-orbit environmental conditions) 
 Radiometer only  
 One Radiometer of the 3 only 
 Scatterometer only  
Test Case 2. 
Requirements in this Test Case: 
 Telemetry Viewer scripts shall include the conversion of GPS time from Aquarius 
telemetry to UTC time. 
 Telemetry Viewer pages shall include the display of UTC time. 
Verify that each page displays both GPS and UTC time and that the conversion is correct. 
Test Case 3. 
Requirements in this Test Case: 
 The ACCS Telemetry Viewer shall be capable of ingesting and displaying all S/P HKT.  
 The ACCS Telemetry Viewer pages shall be capable of displaying all S/P HKT. 
 The ACCS Telemetry Viewer shall be capable of displaying and trending all Aquarius 
HKT and all SAC-D HKT. 
 The ACCS Telemetry Viewer tool shall be capable of processing all Observatory 
telemetry 
CONAE will deliver SAC-D and SAC-D instrument telemetry pages, scripts, and test data from 
the Observatory testing (during ATLO). Aquarius I&T versions of telemetry pages, scripts and 
data sets are available from Aquarius instrument testing.  For this test case, every Observatory 
telemetry point must be displayed from the pertinent data set and recorded for both the ACCS 
scripts and pages and the comparison system scripts and pages. The comparison system will be 
one of: CONAE or Aquarius instrument I&T. A representative sample set of data must also be 
trended on the ACCS tools.  
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Pass/Fail Criteria:  
Test Case 1: The test data sets obtained from Aquarius instrument I&T must identify frames that 
include data from the specified configurations. I&T logs (alarm, software, bootlog) will provide 
adequate comparison of data points between I&T displays and ACCS displays. All available 
comparison points must match in order to pass this test. 
Test Case 2: Each page must display time in both GPS and UTC formats. The GPS data must be 
compared to an external source (such as Aquarius I&T analysis tool data) to confirm its 
translation from raw hexadecimal format to day/time format is correct. Likewise the UTC 
translation from GPS must be confirmed as correct.  
To pass this test, both GPS and UTC data must be displayed on all telemetry pages; the GPS 
translation from raw must be correct; the UTC translation from GPS must be correct. 
Pre-requisite Tests: ACCS Equipment 
Test Location(s): Goddard only 
Test data: Observatory ATLO test files; Aquarius thermal-vacuum test files 
Test equipment: none 
Personnel: one test conductor at each site, one test reviewer 
Duration By Test Case: 3 days; 1 day; Total 4 days. 
 

i. Cross-tool Verification, AGS-CCS-C-003 
Test Purpose: Verify that the Level 4 Requirements that ensure data is interpreted consistently 
across team platforms are satisfied. 
Applicable Level 4 Requirements: 
 
 The ACCS Telemetry Viewer Aquarius HKT hex to EU script conversions shall be 
identical to those implemented in the Aquarius I&T Test Conductor Telemetry Viewer scripts. 
 The SACD HKT hex to EU conversions implemented in the ACCS Telemetry Viewer 
shall be identical to those implemented in the CONAE MOC scripts. 
 The ACCS Telemetry Viewer scripts shall implement alarm settings for HKT according 
to the Aquarius telemetry dictionary. 
 
Test Cases 
 
Test Case 1. 
Requirements in this Test Case: 
 The ACCS Telemetry Viewer Aquarius HKT hex to EU script conversions shall be 
identical to those implemented in the Aquarius I&T Test Conductor Telemetry Viewer scripts.  
 The SAC-D HKT hex to EU conversions implemented in the ACCS Telemetry Viewer 
shall be identical to those implemented in the CONAE MOC scripts. 
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Test Case 2. 
Requirements in this Test Case: 
 The ACCS Telemetry Viewer scripts shall implement alarm settings for HKT according 
to the Aquarius telemetry dictionary. 
 
Pass/Fail Criteria:  
Test Case 1: In order to pass this test, every Observatory telemetry point displayed by the 
Aquarius ACCS for a given test data frame must match the comparison test data point with 
which it correlates (Aquarius I&T or CONAE data). 
Test Case 2: Every telemetry point that passes through an alarm setting as expressed via the 
Aquarius I&T HKT tools must trigger at the identical value(s) as expressed by the ACCS HKT 
tool in order to pass this test. 
Pre-requisite Tests: Telemetry Viewer Scripts and Pages, AGS-CCS-C-002 
Test Location(s): Goddard, CONAE MOC 
Test data: Simulated HKT 
Test equipment: none 
Personnel: one test conductor, one test reviewer 
Duration By Test Case 1 days; 1 days. Total 2 days. 
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ii. Command Planning Tool, AGS-CCS-C-004 

Test Purpose: Verify that the Level 4 Requirements that apply to the ACCS Command Planning 
Tool are satisfied. 
Applicable Level 4 Requirements: 
 The ACCS Command Planning Tool shall maintain a log of commands planned via the 
CONAE Spacecraft Operations Planning System. 
 The ACCS Command Planning Tool shall monitor the CONAE Spacecraft Operations 
Planning System via the Payload User Software for receipt of the Feasibility Report. 
 The ACCS Command Planning Tool shall monitor the CONAE Spacecraft Operations 
Planning System via the Payload User Software for receipt of the Command Acceptance Report. 
 The ACCS Command Planning Tool shall monitor the CONAE Spacecraft Operations 
Planning System via the Payload User Software for receipt of the Pass Plan. 
 The ACCS Command Planning Tool shall monitor the CONAE Spacecraft Operations 
Planning System via the Payload User Software for receipt of the Execution Report. 
 The ACCS Command Planning Tool shall automatically re-schedule any planned 
commands upon receipt of a failure notification from the Feasibility, Acceptance, Pass Plan 
Report, or Execution Reports.  
 The ACCS Command Planning Tool shall generate a final report on the results of its 
command verification that includes the Feasibility, Acceptance, Pass Plan, Execution, and 
telemetry verification reports. 
 The ACCS Command Planning Tool shall notify the Operator in the event of the receipt 
of any Spacecraft Planning System report or an internal verification report. 
 The ACCS Command Planning Tool shall internally archive all received and internally 
generated planning reports. 
 The ACCS Command Planning Tool shall utilize UTC time for all planning and 
reporting. 
 The ACCS Command Planning Tool shall be sized to accommodate all software, files, 
and reports to be generated during the design life of the Aquarius instrument. 
 The ACCS Command Planning Tool shall restrict Cold Sky Calibration request lead 
times to at least 21 days in advance of the maneuver.  
 The ACCS Command Planning Tool shall ensure that all command restrictions are 
implemented within each command plan in accordance with the command restrictions document, 
AQ-385-0111 Aquarius Instrument Flight Rules, Constraints, & Idiosyncrasies. 
 The ACCS Command Planning Tool shall plan all real time commands to the Aquarius 
instrument  
 The ACCS Command Planning Tool shall plan all time tagged commands to the 
Aquarius instrument. 
Test Cases 
Test Case 1: 
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This test will encompass all of the Level 4 Requirements for the Command Planning Tool. The 
test will simulate a “month in the life” of Aquarius in order to capture the daily loads and the 
Cold Sky Calibration scheduling. However, it will also include the following: 
 Each Aquarius command planned as realtime 
 Each Aquarius command planned as time-tagged 
 A FSW patch with one 59 byte command 
 Seasonal setpoint changes. 
 A DPU memory download 
 An ICDS memory download (a “peek” command) 
 An ICDS reset 
 One configuration change (such as switching off the Scatterometer) 
 One format change (command a DPU LUT switch) 
 One DPU LUT upload 
Pass/Fail Criteria: The following are required to pass Test Case 1: 
The ACCS Command Planning Tool will: 
Maintain a completely accurate log of commands planned via the CONAE Spacecraft Operations 
Planning System. 
Receive, archive, and announce to the operator the arrival of all of the scenario’s Feasibility 
Reports 
 Command Acceptance Reports 
 Pass Plan Reports 
 Execution Reports 
 
The test case will simulate a failure of each of the reports to be delivered at various times. The 
ACCS Command Planning Tool must automatically re-schedule any planned commands upon 
receipt of a failure notification from the Feasibility, Acceptance, Pass Plan Report, or Execution 
Reports.  
The ACCS Command Planning Tool must correctly compare (simulated) telemetry to expected 
telemetry changes to verify the execution of the pass plan under test.  
The ACCS Command Planning Tool must generate a final report on the results of its command 
verification that includes the Feasibility, Acceptance, Pass Plan, Execution, and telemetry 
verification reports. 
The ACCS Command Planning Tool must notify the Operator of each Final Report. 
The ACCS Command Planning Tool must archive each Final Report.  
UTC time must be used for all planning and reporting products. 
The test will attempt to schedule a Cold Sky Calibration request less than 21 days in advance of 
the maneuver. The ACCS Command Planning Tool must  reject that request.  
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The ACCS Command Planning tool must correctly schedule: 
 nominal downloads  
 setpoint changes 
 flight software patches 
 DPU memory downloads 
 ICDS memory downloads 
 planned ICDS resets 
 instrument mode or configuration changes 
 format changes (DPU LUT) 
 Cold Sky calibration maneuver requests 
The ACCS Command Planning Tool must correctly implement selected command restrictions at 
both the individual command level (parameter ranges) as well as the script level (e.g., command 
order). 
The ACCS Command Planning Tool must successfully plan all commands to the Aquarius 
instrument, including at least 3 real-time and at least 3 time-tagged. 
Pre-requisite Tests: ACCS Equipment, Telemetry Viewer 
Test Location(s): Goddard  
Test data:  
 Simulated Action Reports from CONAE that demonstrate both correct scheduling 
responses (all requested commands successfully scheduled) and faults (unable to schedule at 
least one command). This allows the scheduling report function to be fully tested. 
 A Flight Software Patch with a series of commands, one of which is 59 bytes. 
Test equipment: none 
Personnel: one test conductor, one test reviewer, CONAE support in providing simulated Action 
Reports.  
Duration: 3 days 
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iii. AQ Configuration Tracking Tool, AGS-CCS-C-005 

Test Purpose: Verify that the Level 4 Requirements that apply to the AQ Configuration 
Tracking Tool satisfied. 
Applicable Level 4 Requirements: 
 The ACCS AQ Configuration Tracking Tool shall track Aquarius ICDS register states 
per the recommendation of section 3.2 of the Aquarius Flight Rules, Constraints and 
Idiosyncrasies documents, AQ-385-0111. 
 The Aquarius Configuration Tracker shall track the configuration of the Aquarius test 
bed. 
 The AQ Configuration Tracking tool shall compare telemetered ICDS register states to 
the last commanded states. 
 The AQ Configuration Tracking Tool shall display inconsistencies between ICDS 
register states and the last commanded states. 
 The AQ Configuration Tracking tool shall display the Aquarius mode, configuration or 
format as defined in the Aquarius Instrument Requirements Document, AQ-325-0112. 
 
Test Cases:  
Test Case 1 
This test case will verify the following Level 4 Requirements: 
 The ACCS AQ Configuration Tracking Tool shall track Aquarius ICDS register states 
per the recommendation of section 3.2 of the Aquarius Flight Rules, Constraints and 
Idiosyncrasies documents, AQ-385-0111. 
 The Aquarius Configuration Tracker shall track the configuration of the Aquarius test 
bed. 
 The AQ Configuration Tracking tool shall compare telemetered ICDS register states to 
the last commanded states. 
 The AQ Configuration Tracking Tool shall display inconsistencies between ICDS 
register states and the last commanded states. 
 The AQ Configuration Tracking tool shall display the Aquarius mode, configuration or 
format as defined in the Aquarius Instrument Requirements Document, AQ-325-0112. 
 
Verify Aquarius instrument telemetry is processed by the Configuration Tracking Tool. Using 
instrument integration and test logs, verify that the ICDS register states that were set during this 
I&T data set collection are correctly displayed, alarmed and reported by the Configuration 
Tracking Tool. Verify that the reported and displayed times are consistent with the I&T logs.  
 
Pass/Fail Criteria:  
Test Case 1 
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The Configuration Tracking Tool will provide an expected configuration file for each 
configuration identified by the  I&T logs. All data processed through the Alarm Log is also 
processed through the Configuration Tracking Tool. All telemetry changes are correctly 
compared against the expected state, are reported to the user, and are archived.  
Pre-requisite Tests: ACCS Equipment 
Test Location(s): Goddard 
Test data: I&T playback files containing each known AQ configuration. 
Test equipment: None. 
Personnel: one test conductor, one test reviewer 
Duration: 3 days 
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iv. AQ Analysis Tool, AGS-CCS-C-006 

Test Purpose: Verify that the Level 4 Requirements that apply to the AQ Analysis Tool are 
satisfied. 
Applicable Level 4 Requirements: 
 The AQ Analysis Tool shall automatically process all science and HKT files received 
from the ADPS. 
 The AQ Analysis Tool shall be capable of displaying and trending all Aquarius high rate 
data, all Aquarius HKT, and all SACD HKT. 
 The ACCS AQ Analysis Tool shall parse and display DPU memory downloads. 
 The AQ Analysis Tool shall be capable of processing science and HKT files of maximum 
size within one hour of reception. 
 The Analysis Tool Alarm Log shall log all alarm events from Aquarius or SACD data. 
 For each alarm event, the Analysis Tool Alarm Log shall list the time, the EU value of 
the telemetry point, and the alarm threshold crossed (red high/low, yellow high/low, green). 
 The ACCS AQ Analysis Tool shall implement EU conversions for HKT according to the 
Aquarius telemetry dictionary. 
 The ACCS AQ Analysis Tool shall implement alarm settings for HKT according to the 
Aquarius telemetry dictionary. 
 The ACCS AQ Analysis Tool shall implement alarm settings for science data according 
to the Aquarius Instrument Operations Handbook. 
 The Aquarius Analysis Tool shall display data and system time tags in UTC. 
 The Aquarius Analysis Tool shall time-stamp reports in UTC. 
 The Alarm Log shall time tag events in UTC. 
 The Aquarius Analysis Tool shall provide the capability of generating science and HKT 
graphs interactively. 
 The Aquarius Analysis Tool shall provide the capability of generating science and HKT 
graphs at various levels of data resolution in order to support: daily, weekly, monthly, yearly, or 
mission length trends. 
Test Case 1 
Requirements Verified 
 
 The AQ Analysis Tool shall automatically process all science and HKT files received 
from the ADPS. 
 The AQ Analysis Tool shall be capable of displaying and trending all Aquarius high rate 
data, all Aquarius HKT, and all SACD HKT. 
 The ACCS AQ Analysis Tool shall parse and display DPU memory downloads. 
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 The AQ Analysis Tool shall be capable of processing science and HKT files of maximum 
size within one hour of reception. 
The automatic retrieval portion of the first listed requirement will be verified within the interface 
test AGS-I-001.  This test will launch from the point where the test file is loaded into the receive 
directory for the AQ Analysis Tool. The L1A test data file(s) is (are) to include: typical Aquarius 
and SAC-D HKT, Aquarius science, alarm conditions, software messages, at least one DPU 
memory download, and actual or simulated SAC-D instrument data. The file is to equate to a full 
Aquarius and SAC-D stored data buffer download in order to support maximum file size testing. 
Test Case 2 
Requirements Verified 
 The Analysis Tool Alarm Log shall log all alarm events from Aquarius or SACD data. 
 For each alarm event, the Analysis Tool Alarm Log shall list the time, the EU value of 
the telemetry point, and the alarm threshold crossed (red high/low, yellow high/low, green). 
Test Case 3 
Requirements Verified 
 The ACCS AQ Analysis Tool shall implement EU conversions for HKT according to the 
Aquarius telemetry dictionary. 
 The ACCS AQ Analysis Tool shall implement alarm settings for HKT according to the 
Aquarius telemetry dictionary. 
 The ACCS AQ Analysis Tool shall implement alarm settings for science data according 
to the Aquarius Instrument Operations Handbook. 
Test Case 4 
Requirements Verified 
 The Aquarius Analysis Tool shall display data and system time tags in UTC. 
 The Aquarius Analysis Tool shall time-stamp reports in UTC. 
 The Alarm Log shall time tag events in UTC. 
 
Test Case 5 
Requirements Verified 
 The Aquarius Analysis Tool shall provide the capability of generating science and HKT 
graphs interactively. 
 The Aquarius Analysis Tool shall provide the capability of generating science and HKT 
graphs at various levels of data resolution in order to support: daily, weekly, monthly, yearly, or 
mission length trends. 
Pass/Fail Criteria:  
Test Case 1 
The test file(s) automatically begin processing within 10 seconds of being placed in the retrieve 
directory. Automated graphs are displayed that include Aquarius and SAC-D HKT and Aquarius 
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science data. Any DPU memory download is automatically displayed. All HKT, science and 
download data values are correct. All automatic displays and graphs are completed within one 
hour of the start of processing.  
Test Case 2 
The AQ Analysis Tool Alarm Log values and threshold crossings will exactly match those of the 
ACCS Alarm Log for a given test file. (The ACCS Alarm Log has been repeatedly verified 
during JPL instrument testing.) 
Test Case 3 
Each Analysis Tool alarm setting must be compared to the appropriate reference; the Aquarius 
Telemetry Dictionary, the SAC-D Telemetry Dictionary or the Aquarius Operations Handbook, 
and verified to match. 
Test Case 4  
All Analysis Tool time displays, including the Alarm Logs, must display in UTC format. 
Test Case 5 
The test conductor must be able to interactively graph any chosen Aquarius science or HKT 
point or any SAC-D HKT point in any of the following resolutions: daily, weekly, monthly, 
yearly, or mission length (3 year). 
Pre-requisite Tests: none 
Test Location(s): Goddard 
Test data: At least one L1A test data file(s) that is (are) to include: typical Aquarius and SAC-D 
HKT, Aquarius science, alarm conditions, software messages, at least one DPU memory 
download, and actual or simulated SAC-D instrument data. The file is to equate to a full 
Aquarius and SAC-D stored data buffer download in order to support maximum file size testing. 
Test equipment: none 
Personnel: one Analysis Tool engineer, one test conductor, one test reviewer 
Duration: 3 days 
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v. Alarm and Error Notification Tool, AGS-CCS-C-007 

Test Purpose: Verify that the Level 4 Requirements that apply to the Alarm and Error 
Notification Tool are satisfied. 
Applicable Level 4 Requirements: 
 The Alarm and Error Notification Tool shall monitor for expected Level 0 files from 
CONAE according to the pass schedule. 
 The Alarm and Error Notification Tool shall provide notification of any file that has not 
been received within 10 minutes of expected. 
 The Alarm and Error Notification Tool shall provide notification of any file containing a 
checksum error. 
 The Alarm and Error Notification Tool shall provide automatic notification of all file 
errors to the on-call staff member(s). 
 The Alarm and Error Notification Tool shall provide automatic notification of all 
detected alarms to the on-call staff member(s). 
 The Alarm and Error Notification Tool shall recognize alarm events as the AQ Analysis 
Tool processes a file. 
 The Alarm and Error Notification Tool shall notify the Operations team of an alarm event 
within 5 minutes of processing that event. 
Test Case 1 
Set the Alarm and Error Notification Tool set to expect new files every 15 minutes, and to notify 
selected test staff via both email and pager. Have the ADPS retrieve files, with and without 
checksum errors, from the CONAE CUSS server. Have the Analysis Tool set to process 
incoming files. Ensure incoming files contain alarmed data. 
Pass/Fail Criteria:  
Test Case 1 
The Alarm and Error Notification Tool will send notifications of any files with bad checksums or 
files not received within 10 minutes of expected to all targets (email, pager). It will send alarm 
notifications to all targets within 5 minutes of the time each event was processed by the Analysis 
Tool. It will not send false notifications for alarms, bad checksums, or for late files.  
Pre-requisite Tests: ACCS-ADPS File Exchange Test, CUSS-ADPS File Exchange Test, Level 
0 to Level 1A processing bench test, AQ Analysis Tool component test. 
Test Location(s): Goddard 
Test data: multiple Level 0 files, at least 1 having an incorrect checksum 
Test equipment: none 
Personnel: One CONAE engineer, one ADPS engineer, one test conductor, one test reviewer. 
Duration: Two days 
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vi. ADPS Retrieval, Scheduling and Archiving Test, AGS-DPS-C-001 
Test Purpose: Verify that the L3 Requirements that apply to the ADPS Retrieval, Scheduling 
and Archiving are satisfied. 
Applicable Level 3 Requirements: 
 The ADPS shall log received Level 0 raw science data as described in the AQ GS Data 
Processing System Plan. 
 The ADPS shall log received Aquarius HK telemetry data as described in the AQ GS 
Data Processing System Plan. 
 The ADPS shall log received Service Platform telemetry including Observatory attitude 
data as described in the AQ GS Data Processing System Plan. 
 The ADPS shall log received ephemeris data as described in the AQ GS Data Processing 
System Plan. 
 The ADPS shall manage received Aquarius HK telemetry data as described in the AQ GS 
Data Processing System Plan. 
 The ADPS shall archive received Level 0 raw science data as described in the AQ GS 
Data Processing System Plan. 
 The ADPS shall archive received Aquarius HK telemetry data as described in the AQ GS 
Data Processing System Plan. 
 The ADPS shall archive received Service Platform telemetry including Observatory 
attitude data as described in the AQ GS Data Processing System Plan. 
 The ADPS shall archive received ephemeris data as described in the AQ GS Data 
Processing System Plan. 
Test Cases: 
This test can be run in conjunction with the interface test ST TM delivery SDGS-GSD-I-0044-a 
and Science data delivery SDGS-GSD-I-0042-a, as a single test event. 
Test Case 1 
Stage simulated downlink files (HRD and HKT) for one day (four or five CONAE passes) and 
the corresponding daily SAC-D ephemeris on FTP site to be acquired by the ADPS (if this is the 
CONAE site, then the data acquisition is performed via interface tests SDGS-GSD-I-0044-a and 
SDGS-GSD-I-0026-a).  ADPS will acquire, ingest and catalog all staged data files.  
Test Case 2 
Same as Case 1, for seven consecutive days. 
Pass/Fail Criteria:  
Test Case 1 
All staged data files acquired, ingested and cataloged by ADPS. 
Test Case 2 
Same as Case 1, for all 7 days (103 orbits) of data. 
Pre-requisite Tests: None. 
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Test Location(s): Goddard 
Test data: Simulated Aquarius science packets, Simulated Observatory HKT, ephemeris. 
Test equipment: none 
Personnel: One data system software engineer, one test reviewer 
Duration: XX days 
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vii. ADPS Level-0-to-1A Processing Test, AGS-DPS-C-002 
Test Purpose: Verify that the L3 Requirements that apply to the ADPS Level 0 to Level 1A 
processing are satisfied. 
Applicable Level 3 Requirements: 
The ADPS shall process received Level 0 raw science data as described in the AQ GS Data 
Processing System Plan. 
The ADPS shall process received Aquarius HK telemetry data as described in the AQ GS 
Data Processing System Plan. 
The ADPS shall process received Service Platform telemetry including Observatory 
attitude data as described in the AQ GS Data Processing System Plan. 
The ADPS shall process received ephemeris data as described in the AQ GS Data 
Processing System Plan. 
 The Aquarius Ground System shall use UTC time for all ground operation command and 
data products. 
Test Cases: 
This test can be run in conjunction with the test ADPS Retrieval, Scheduling and Archiving Test, 
AGS-DPS-C-001, as a single test event. 
Test Case 1 
Process each downlink in sequence with Level-0-to-1A software and generate temporary Level-
1A orbit files.   Process temporary files with Level-1A merge software and generate a single set 
of Level-1A orbit files for the day. 
Test Case 2 
Same as Case 1, for seven consecutive days. 
Pass/Fail Criteria:  
Test Case 1 
All Level-1A product files are successfully generated and fully populated with raw Aquarius 
science data and HKT data, raw SAC-D HKT data, ephemeris data, converted Aquarius HKT 
data, extracted SAC-D attitude data and product metadata as specified in the Aquarius Level-1A 
Product Format Specification; conversion of GPS time to UTC is verified; all products are 
archived and cataloged by the ADPS. 
Test Case 2 
Same as Case 1, for all 7 days (103 orbits) of data. 
Pre-requisite Tests: ADPS Retrieval, Scheduling and Archiving Test, AGS-DPS-C-001 
Test Location(s): Goddard 
Test data: Simulated Aquarius HRD downlink files, Simulated Observatory HKT, SAC-D 
ephemeris files. 
Test equipment: none 
Personnel: One data system software engineer, one test reviewer 



AQ-336-0244   
-Initial v1.2 8 September 2011 

 
32 

Duration: 1 day (Case 1), 7 days (Case 2) 
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viii. ADPS Level-2 Algorithm Test, AGS-DPS-C-003 
Test Purpose: Verify that the L3 Requirements that apply to the ADPS Level 2 Algorithm are 
satisfied. 
Applicable Level 3 Requirements: 
The ADPS shall acquire and utilize ancillary data products to process Aquarius science 
data as defined in the AQ GS Data Processing System Plan. 
The ADPS shall process Level 1 science files into Level 2 files as described in the AQ GS 
Data Processing System Plan. 
 The ADPS shall deliver Level 2 files to the Aquarius science team and co-investigators as 
defined in the AQGS to Science Team Interface Control Document. 
Test Cases: 
Test Case 1 
ADPS will acquire, ingest and preprocess required ancillary data files as specified in the L3 
Science Algorithm Requirements, for all days of data to be processed; schedule and process 
Level-1A products generated by AGS-DPS-C-001 to generate Level-2 products (one-for-one); 
post Level-2 products on OBPG Browse and Order web site for downloading by Science Team 
members. 
Test Case 2 
Same as Case 1, for seven consecutive days. 
Pass/Fail Criteria:  
Test Case 1 
All ancillary data files are successfully acquired and preprocessed; all Level-1A products are 
successfully processed to Level-2; all Level-2 products are fully populated with Radiometer, 
Scatterometer and geolocation fields, quality flags and product metadata; all Level-2 products 
are staged on the Browse and Order web site; sample products are downloaded; data fields are 
verified by members of the Science Algorithm Team. 
Test Case 2 
Same as Case 1, for all seven days (103 orbits). 
Pre-requisite Tests: ADPS Level 0 to 1A Processing Test, AGS-DPS-C-002 
Test Location(s): Goddard 
Test data: Aquarius Level-1A Data Products, ancillary data files. 
Test equipment: none 
Personnel: One data system software engineer, science algorithm team members, one test 
reviewer. 
Duration: 1 day (Case 1), 7 days (Case 2) 
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ix. ADPS Level-3 Algorithm Test, AGS-DPS-C-004 

Test Purpose: Verify that the L3 Requirements that apply to the ADPS Level 3 Algorithm are 
satisfied. 
Applicable Level-3 Requirements: 
 The ADPS shall process Level 2 Aquarius science files into Level 3 products as 
described in the AQ GS Data Processing System Plan. 
 The ADPS shall deliver Level 3 data files to the Aquarius science team and co-
investigators as defined in the AQ GS to Science Team Interface Control Document. 
Test Cases: 
Test Case 1 
ADPS will schedule and process Level-2 products by the Level-2-to-3 binning software to 
generate Level-3 Daily Binned products; ADPS will schedule and process Level-2 products by 
the Level-2-to-3 smoothing software to generate Level-3 Daily Smoothed products; ADPS will 
schedule and process Level-3 Daily products by the Level-3 binning software to generate Level-
3 Weekly products; ADPS will schedule and process all Level-3 binned and smoothed products 
by the Level-3 Mapping software to generate Level-3 Daily and Weekly Mapped products; 
Level-3 Mapped products are posted on the OBPG Browse and Order web site for downloading 
by Science Team members. 
Test Case 2 
Same as Case 1 for four consecutive weeks. 
Pass/Fail Criteria:  
Test Case 1 
All Level-3 products are successfully generated and populated with Sea Surface Salinity (SSS) 
fields and product metadata; all Level-3 Mapped products are posted on the OBPG Browse and 
Order web site; sample Level-3 products are downloaded; the Level-3 Smoothing is verified by 
the Science Algorithm Team. 
Test Case 2 
Same as Case 1 for four consecutive weeks. 
Pre-requisite Tests: ADPS Level-2 Algorithm Test, AGS-DPS-C-003 
Test Location(s): Goddard 
Test data: Aquarius Level-2 data products 
Test equipment: none 
Personnel: One data system software engineer, science algorithm team member(s), one test 
reviewer 
Duration: 7 days (Case 1); one month (Case 2) 
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9.2.2 Interface Tests   
 
i) ACCS-ADPS Interface Test, AGS-I-001 
Test Purpose: Verify that the Level 4 Requirements that apply to the ACCS-ADPS interface are 
satisfied. 
 
Applicable Level 4 Requirements: 
 
 The ACCS primary and backup computers shall interface with the ADPS to retrieve 
stored Aquarius and SACD HKT data. 
 The ACCS shall interface with the ADPS via the OBPS standard network to obtain Level 
1A data files. 
 The Aquarius Analysis Tool shall interface with the Aquarius Data Processing System to 
retrieve stored Aquarius science and HKT data and SACD data. 
 The Alarm and Error Notification Tool shall interface with the AQ Analysis tool in order 
to provide automated telemetry alarm detection. 
 
Test Case 1 
Requirements verified: 
 
 The ACCS primary and backup computers shall interface with the ADPS to retrieve 
stored Aquarius and SACD HKT data. 
 The Aquarius Analysis Tool shall interface with the Aquarius Data Processing System to 
retrieve stored Aquarius science and HKT data and SACD data. 
 The Alarm and Error Notification Tool shall interface with the AQ Analysis tool in order 
to provide automated telemetry alarm detection. 
 
Place at least one AQ/SAC-D HKT file onto the ADPS in the ACCS retrieval directory. Verify 
the AQ/SAC-D HKT file(s) can be retrieved from the ADPS and processed by the Telemetry 
Viewer and the Analysis Tool. Verify known alarm conditions within the data set are correctly 
displayed via the Alarm and Error Notification Tool. 
 
Test Case 2 
Requirements verified: 
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 The ACCS shall interface with the ADPS via the OBPS standard network to obtain Level 
1A data files. 
 The Aquarius Analysis Tool shall interface with the Aquarius Data Processing System to 
retrieve stored Aquarius science and HKT data and SACD data. 
 The Alarm and Error Notification Tool shall interface with the AQ Analysis tool in order 
to provide automated telemetry alarm detection. 
Place at least one AQ Level 1A file onto the ADPS in the ACCS retrieval directory. Verify the 
Level 1A file(s) can be retrieved from the ADPS and processed by the Analysis Tool. Verify 
known alarm conditions within the data set are correctly displayed via the Alarm and Error 
Notification Tool. 
 
Pre-requisite Tests: Component tests for the ACCS Equipment, Telemetry Viewer, Analysis 
Tool and Alarm and Error Notification Tool. 
Test Location(s): Goddard 
Test data: at least one sample Level 1A file, and sample AQ/SAC-D HKT file.  
Test equipment: none 
Personnel: CogEs for the: ADPS, Alarm and Error Notification Tool, and Analysis Tool; one 
test conductor, one test reviewer. 
Duration: 3 days. 



AQ-336-0244   
-Initial v1.2 8 September 2011 

 
37 

 
ii) ADPS-PO.DAAC interface test, AGS-I-002 
Test Purpose: Verify that the Level 3 Requirements that apply to the ADPS-PO.DAAC interface 
are satisfied. 
Applicable Level 3 Requirements: 
 The ADPS shall deliver data files and products to the JPL PO.DAAC as defined in the 
ADPS to PO.DAAC Interface Control Document. 
Test Cases: 
Test Case 1 
ADPS will notify PO.DAAC of the availability of Level-1A, Level-2 and Level=3 data products.  
PO.DAAC will retrieve data products from the OBPG distribution site. 
Test Case 2 
Pass/Fail Criteria:  
Test Case 1 
All Aquarius data products on the OBPG distribution site are successfully retrieved by the 
PO.DAAC. 
Test Case 2 
Pre-requisite Tests:  ADPS Level 0 to 1A Processing Test, AGS-DPS-C-002; ADPS Level 2 
Algorithm Test, AGS-DPS-C-003; ADPS Level 3 Algorithm Test, AGS-DPS-C-004. 
Test Location(s): Goddard 
Test data: Simulated Aquarius science packets, Simulated Observatory HKT, ephemeris. 
Test equipment: none 
Personnel: One PO.DAAC data analyst, one test reviewer 
Duration: 1 day 
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iii) ST TM delivery SDGS-GSD-I-0044-a and Science data delivery SDGS-GSD-I-0042-
a Tests 
 
Test Purpose: Verify that the Level 3 Requirements that apply to the CUSS-ADPS interface are 
satisfied. 
 
Applicable AQ GS Level 3 Requirements: 
 
 The ADPS shall receive Level 0 raw science data as described in the AQ GS Data 
Processing System Plan. 
 The ADPS shall receive Aquarius HK telemetry data as described in the AQ GS Data 
Processing System Plan. 
 The ADPS shall receive Service Platform telemetry including Observatory attitude data 
as be described in the AQ GS Data Processing System Plan. 
 The ADPS shall receive Observatory ephemeris data as described in the AQ GS Data 
Processing System Plan. 
 
The details of these two tests are provided in the CONAE document SD GS Integration 
Plan. 
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iv) AR Reception and Confirmation Integration Test SDGS-GSD-I-0024-a 
Action Reports Request and Response Integration Test SDGS-GSD-I-0025-a and 
Voice Communication Integration Test SDGS-GSD-I-0028-a  
 
Test Purpose: Verify that the Level 3 Requirements that apply to the SOP-ACCS interface are 
satisfied. 
 
Applicable AQ GS Level 3 Requirements: 
L3-AQ-f-141 Requirement:  The Aquarius Command and Control Segment shall exchange 
Action and Operations Reports with the CONAE MOC via the MOSREPORT link as described 
in the SAC-D Ground to Aquarius Ground System ICD. 
L3-AQ-f-142 Requirement:  The Aquarius Command and Control Segment shall utilize off-
nominal communications methods including MOSPHONE as described in the SAC-D Ground to 
Aquarius Ground System ICD in the event of failure of the primary communications methods, 
MOSEMAIL and MOSREPORT. 
L3-AQ-f-60 Requirement: The Aquarius Command and Control Segment shall provide SAC-
D calibration maneuver requests to the SAC-D MOC via the MOSEMAIL link at least 21 days in 
advance of the maneuver in accordance with the Cold Sky calibration target(s) specified by the 
Aquarius Science Team. 
L3-AQ-f-78 Requirement: The Aquarius Command and Control Segment shall generate 
Aquarius instrument commands plans on the SAC-D MOC Scheduler using Aquarius commands 
and scripts stored on the CONAE database as defined in the SAC-D Ground to Aquarius Ground 
System ICD. 
L3-AQ-f-84 Requirement: The Aquarius Command and Control Segment shall plan Aquarius 
instrument operations by scheduling Aquarius download times, thermal set-points, and other 
operational variables as specified in the Aquarius Instrument Operations Handbook. 
L3-AQ-f-96 Requirement: The Aquarius Ground System shall test, validate via the Aquarius 
test-bed, and upload instrument software patches via the CONAE MOC. 
 
The details of these two tests are provided in the CONAE document SD GS Integration 
Plan. 
 

 
 
9.3 Incompressible Test List 

Refer to JPL Design File 79, Aquarius Incompressible Test List, for the list of AQ GS 
tests within this category. 

 
9.4 Test as You Fly Exceptions 
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Refer to the project document, “Aquarius Test As You Fly Exceptions List”, AQ-273-
0527.  
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10. Stress Tests  
Stress testing is incorporated into each of the Aquarius Ground System tests as specific test cases 
where possible. In general, these take the form of the following: 
 
ACCS Extra-Nominal Telemetry Processing (processing multiple files in succession) 
Multiple Concurrent Anomalies 
ADPS Reprocessing During Standard Processing Operations 

 

11. Aquarius Command and Control System Training 
 
The following documents, tools and processes will support the training and certification 

of Aquarius instrument operators. 
11.1 Aquarius Science, Instrument and Ground System Overview 

This presentation and text material serves to introduce the entire Aquarius program at a 
very high level. It discusses the science objectives, error sources, instrument design, data flow 
through CONAE and final processing at GSFC. 

The next level of detail for each of these elements is presented in a series of science 
papers written by members of the Aquarius development team and the Aquarius Independent 
Review Board, Aquarius instrument documents such as CDR presentations and ICDs, the 
Instrument Operations Handbook, and the Aquarius Operations Handbook. 
11.2 ACCS User's Guide 

This guide will be developed in order to train Aquarius operators on the design and use of 
the ACCS. It will include a description of the tools that comprise the ACCS, resources required, 
trouble-shooting information, and procedures for standard operations of the ACCS. The ACCS 
User's Guides for the command tool (SInter) and the Telemetry Viewer will be provided by 
CONAE. All other documentation will be provided by the Aquarius instrument or ground system 
and operations team. 
11.3 Aquarius Operations Handbook (Policies, Processes and Procedures) 

This is to be a high-level document that describes the overall Aquarius Ground System 
and its interfaces, the Aquarius instrument, and procedures for all daily and contingency 
operations for both the instrument and the ground system. It includes process descriptions for 
configuration management, uplinking (planning), and downlinking (science and telemetry 
monitoring). 
11.4 Mission Scenarios 

Operators participating in System Level Uninterrupted data flows and Mission Scenarios 
will update normal and anomaly procedures in accordance with lessons learned during the 
exercise of draft procedures during mission scenarios. The process of optimizing procedures will 
serve as a valuable training process.  

 
11.5 Aquarius Test-Bed 
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Operator training includes review of the Testbed Software Documentation and the 
Aquarius Test-bed User’s Manual (AQ-385-0539) as well as exercising the complete Aquarius 
Test-bed Acceptance Test Procedure.  

Standard and contingency procedures can be practiced against the Aquarius Test-Bed. 
Certain anomalies may also be simulated in order to train the operator to recognize various 
problems via direct telemetry observation and trending and also via analysis of science data. 

 
 

11.6 Certification 
Aquarius instrument operators undergoing training must pass a certification test prior to 

taking on full Aquarius command and monitoring responsibilities. A web-based certification 
program and test shall be implemented for Aquarius in conjunction with the training tools 
described above.  
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12. Appendix A – AQ GS Verification and Validation Matrix 
L3 Requirement # L3 Requirement Verification 

Method 
Test ID 

L3-AQ-f-143 Requirement:  The NASA 
Ground Network shall exercise 
NGN-SAC-D S-Band command 
and telemetry links by 
supporting at least one of the 
following SAC-D activities each 
month: proficiency test, orbit 
maneuver, cold sky calibration, 
other special operation. 

Analysis  

L3-AQ-f-144 Requirement:  The Aquarius 
Data Processing Segment shall 
update the calibration 
coefficients utilized in Aquarius 
data processing in accordance 
with science team directives. 

Analysis  

L3-AQ-f-133 Requirement: The Aquarius 
ground system shall plan for the 
continuous operations of the 
Aquarius instrument throughout 
the entire mission life except 
during special circumstances 
such as orbit maneuvers, safe-
hold or other unexpected 
situations. 

Analysis  

L3-AQ-f-11 Requirement: The ADPS shall 
acquire and utilize ancillary data 
products to process Aquarius 
science data as defined in the 
AQ GS Data Processing 
System Plan. 

Test  

L3-AQ-f-13 Requirement: The ADPS shall 
receive Level 0 raw science 
data as described in the AQ GS 
Data Processing System Plan. 

Test  

L3-AQ-f-14 Requirement: The ADPS shall 
receive Aquarius HK telemetry 
data as described in the AQ GS 
Data Processing System Plan. 

Test  

L3-AQ-f-15 Requirement: The ADPS shall 
receive Service Platform 
telemetry including Observatory 
attitude data as be described in 
the AQ GS Data Processing 
System Plan. 

Test  

L3-AQ-f-16 Requirement: The ADPS shall 
receive Observatory ephemeris 
data as described in the AQ GS 
Data Processing System Plan. 

Test  

L3-AQ-f-17 Requirement: The ADPS shall 
log received Level 0 raw 
science data as described in the 
AQ GS Data Processing 

Test  
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System Plan. 
L3-AQ-f-18 Requirement: The ADPS shall 

log received Aquarius HK 
telemetry data as described in 
the AQ GS Data Processing 
System Plan. 

Test  

L3-AQ-f-19 Requirement: The ADPS shall 
log received Service Platform 
telemetry including Observatory 
attitude data as described in the 
AQ GS Data Processing 
System Plan. 

Test  

L3-AQ-f-20 Requirement: The ADPS shall 
log received ephemeris data as 
described in the AQ GS Data 
Processing System Plan. 

Test  

L3-AQ-f-151 Requirement: The ADPS shall 
manage received Aquarius HK 
telemetry data as described in 
the AQ GS Data Processing 
System Plan. 

Test  

L3-AQ-f-21 Requirement: The ADPS shall 
process received Level 0 raw 
science data as described in the 
AQ GS Data Processing 
System Plan. 

Test  

L3-AQ-f-22 Requirement: The ADPS shall 
process received Aquarius HK 
telemetry data as described in 
the AQ GS Data Processing 
System Plan. 

Test  

L3-AQ-f-23 Requirement: The ADPS shall 
process received Service 
Platform telemetry including 
Observatory attitude data as 
described in the AQ GS Data 
Processing System Plan. 

Test  

L3-AQ-f-24 Requirement: The ADPS shall 
process received ephemeris 
data as described in the AQ GS 
Data Processing System Plan. 

Test  

L3-AQ-f-25 Requirement: The ADPS shall 
archive received Level 0 raw 
science data as described in the 
AQ GS Data Processing 
System Plan. 

Test  

L3-AQ-f-26 Requirement: The ADPS shall 
archive received Aquarius HK 
telemetry data as described in 
the AQ GS Data Processing 
System Plan. 

Test  

L3-AQ-f-27 Requirement: The ADPS shall 
archive received Service 
Platform telemetry including 
Observatory attitude data as 
described in the AQ GS Data 
Processing System Plan. 

Test  
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L3-AQ-f-28 Requirement: The ADPS shall 
archive received ephemeris 
data as described in the AQ GS 
Data Processing System Plan. 

Test  

L3-AQ-f-30 Requirement: The ADPS shall 
make AQ data and products 
available to the AQ Science 
Team and other PI approved 
users as it is created beginning 
at launch. 

Test  

L3-AQ-f-31 Requirement: The ADPS shall 
process Level 1 science files 
into Level 2 files as described in 
the AQ GS Data Processing 
System Plan. 

Test  

L3-AQ-f-32 Requirement: The ADPS shall 
process Level 2 Aquarius 
science files into Level 3 
products as described in the AQ 
GS Data Processing System 
Plan. 

Test  

L3-AQ-f-34 Requirement:  The ADPS shall 
deliver Level 2 files to the 
Aquarius science team and co-
investigators as defined in the 
AQGS to Science Team 
Interface Control Document. 

Test  

L3-AQ-f-37 Requirement: The ADPS shall 
deliver Level 3 data files to the 
Aquarius science team and co-
investigators as defined in the 
AQ GS to Science Team 
Interface Control Document. 

Test  

L3-AQ-f-38 Requirement: The ADPS shall 
deliver data files and products 
to the JPL PO.DAAC as defined 
in the ADPS to PO.DAAC 
Interface Control Document. 

Test  

L3-AQ-f-41 Requirement: The Aquarius 
Ground System Data 
Processing Plan shall include 
the release of the first Level 2 
and 3 Aquarius data products 
not later than twelve months 
after launch. 

Analysis  

L3-AQ-f-42 Requirement: After the first 
release of validated Aquarius 
data, the Aquarius Ground 
System shall deliver data 
products to the PO.DAAC no 
later than six months after 
measurements are taken in 
orbit. 

Analysis  

L3-AQ-f-44 Requirement: The ADPS 
interface with Aquarius 
Validation Data System (AVDS) 
shall be defined in the AVDS to 

Test  
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ADPS Interface Control 
Document. 

L3-AQ-f-45 Requirement: The AVDS 
processing shall be described in 
the AQ GS Data Processing 
System Plan and the Aquarius 
Validation Data System (AVDS) 
Development Plan. 

Test  

L3-AQ-f-47 Requirement: The Aquarius 
Ground System shall use UTC 
time for all ground operation 
command and data products. 

Inspection  

L3-AQ-f-49 Requirement: The ADPS shall 
utilize UTC time reference for 
Aquarius data products. 

Inspection  

L3-AQ-f-53 Requirement: The ADPS shall 
retain ingested AQ Level 0 and 
above data and products for the 
life of the mission + 6 months. 

Analysis  

L3-AQ-f-54 Requirement: The ADPS shall 
provide data production 
services on an ongoing basis 
for the life of the Aquarius 
mission including data 
reprocessing. This is baselined 
as 3 years + 6 months post-
launch. 

Analysis  

L3-AQ-f-114 Requirement: Early Orbit and 
Observatory Commissioning 
Phase ground coverage 
provided by NASA ground 
stations shall be defined in the 
NGN to Aquarius/SAC-D PSLA. 

Inspection  

L3-AQ-f-116 Requirement: Science 
Operations Phase ground 
coverage provided by NASA 
ground stations shall be defined 
in the NGN to Aquarius/SAC-D 
PSLA. 

Inspection  

L3-AQ-f-64 Requirement: The Aquarius 
Ground System shall support 
end-to-end testing between the 
Aquarius Ground System and 
the SAC-D MOC including 
functional and compatibility 
verification. 

Inspection  

L3-AQ-f-65 Requirement: The Aquarius 
Ground System shall support 
end-to-end testing at the 
Western Range that verifies 
performance of Aquarius 
command generation, ground 
systems telemetry monitoring, 
and science processing. 

Inspection  

L3-AQ-f-67 Requirement: The Aquarius 
Data Processing Segment shall 
support a 45 day check-out 

Analysis, Test  



AQ-336-0244   
-Initial v1.2 8 September 2011 

 
47 

period for the Observatory and 
ground systems prior to science 
operations by retrieving, 
processing, archiving, and 
distributing to the science team 
all Aquarius science and 
ancillary data available. 

L3-AQ-f-119 Requirement: The command, 
telemetry, and voice interfaces 
between CONAE and the NGN 
sites shall be defined in the 
NGN to Aquarius/SAC-D PSLA. 

Inspection  

L3-AQ-f-93 Requirement: The ADPS 
processing rate shall be able to 
support reprocessing of the full 
Aquarius mission in six months 
or less. 

Analysis  

L3-AQ-f-111 Requirement: The ADPS shall 
support the archive of the full 
Aquarius mission data set 
including science, ancillary, and 
housekeeping telemetry data. 

Analysis  

L3-AQ-f-136 Requirement:  The Aquarius 
Ground System shall be 
designed to be testable and 
verifiable consistent with 
mission test and verification 
plans. 

Analysis  
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Aquarius Command and Control Level 4 Requirements Test Matrix 
 
L4-‐ACCS-‐1	   Information:	  The	  components	  

of	  the	  ACCS	  are:	  The	  Command	  
Planning	  Tool,	  the	  
Configuration	  Tracking	  Tool,	  
the	  LUT	  Generation	  tool	  
(deliverable),	  the	  Telemetry	  
Viewer	  (deliverable	  tool	  but	  
with	  telemetry	  scripts	  and	  
pages	  configured	  internally),	  
SInter	  (deliverable	  tool	  but	  with	  
command	  scripts	  configured	  
internally),	  the	  Test	  Bed	  
(deliverable),	  the	  AQ	  Analysis	  
Tool,	  the	  primary	  and	  backup	  
computer	  systems,	  the	  
interface	  with	  the	  ADPS,	  the	  
interface	  with	  the	  CONAE	  
Planning	  System,	  and	  the	  Alarm	  
and	  Error	  Notification	  Tool.	  

Verification  Test ID 

L4-‐ACCS-‐2	   Information:	  Configurations	  are	  
-‐	  three	  or	  fewer	  Radiometers	  
on;	  primary	  or	  redundant	  Chirp	  
Generator	  in	  use;	  for	  each	  ATC,	  
primary	  or	  redundant	  sensor	  in	  
use,	  for	  DPU,	  primary	  or	  backup	  
EEPROM	  in	  use,	  for	  ICDS,	  
primary	  or	  backup	  EEPROM	  in	  
use,	  Scatterometer	  On/Off,	  
Scatterometer	  on,	  transmitting	  
or	  not.	  Modes	  are:	  normal,	  
safe,	  off	  with	  heaters,	  off	  
without	  heaters.	  Formats	  are:	  
Operational	  LUT,	  ICDS	  s/w	  
patches	  in	  use.	  	  

  

L4-‐ACCS-‐3	   Requirement:	  	  Sinter	  scripts	  
shall	  be	  established	  for	  each	  
mode,	  configuration,	  and	  
format	  as	  adopted	  from	  
instrument	  Integration	  and	  Test	  
procedures.	  

Inspection  Memo/date/CM locat. 
 

L4-‐ACCS-‐4	   Requirement:	  	  Telemetry	  
Viewer	  scripts	  shall	  be	  
established	  for	  each	  mode,	  
configuration,	  and	  format	  as	  
adopted	  from	  instrument	  
Integration	  and	  Test	  

Inspection  Memo/date/CM locat. 
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procedures.	  
L4-‐ACCS-‐5	   Requirement:	  	  The	  AQ	  

Configuration	  Tracking	  tool	  
shall	  track	  Aquarius	  ICDS	  
register	  states	  per	  the	  
recommendation	  of	  section	  3.2	  
of	  the	  Aquarius	  Flight	  Rules,	  
Constraints	  and	  Idiosyncrasies	  
document,	  AQ-‐385-‐0111.	  

Test AGS-CCS-C-005 

L4-‐ACCS-‐6	   Requirement:	  	  The	  ACCS	  AQ	  
Configuration	  Tracking	  Tool	  
shall	  compare	  telemetered	  
ICDS	  register	  states	  to	  the	  last	  
commanded	  states.	  

Test AGS-CCS-C-005 

L4-‐ACCS-‐7	   Requirement:	  	  The	  ACCS	  AQ	  
Configuration	  Tracking	  Tool	  
shall	  display	  inconsistencies	  
between	  ICDS	  register	  states	  
and	  the	  last	  commanded	  states.	  

Test AGS-CCS-C-005 

L4-‐ACCS-‐8	   Requirement:	  	  The	  ACCS	  AQ	  
Configuration	  Tracking	  Tool	  
shall	  display	  the	  Aquarius	  
mode,	  configuration,	  or	  format	  
as	  defined	  in	  the	  Aquarius	  
Instrument	  Requirements	  
Document,	  AQ-‐325-‐0112.	  

 Test AGS-CCS-C-005 

L4-‐ACCS-‐9	   Information:	  Validation	  means	  
to	  run	  a	  script	  against	  the	  Test-‐
bed	  and	  verify	  the	  results	  are	  as	  
expected.	  This	  also	  requires	  
that	  the	  Test-‐bed	  behavior	  
must	  be	  known	  with	  respect	  to	  
the	  FM.	  These	  differences	  have	  
been	  documented	  in	  the	  
Aquarius	  Test	  Bed	  User's	  Guide,	  
AQ-‐385-‐0539.	  

   

L4-‐ACCS-‐10	   Requirement:	  	  The	  Alarm	  and	  
Error	  Notification	  Tool	  shall	  
monitor	  for	  expected	  Level	  0	  
files	  from	  CONAE	  according	  to	  
the	  pass	  schedule.	  

Test AGS-CCS-C-007 

L4-‐ACCS-‐11	   Requirement:	  	  The	  Alarm	  and	  
Error	  Notification	  Tool	  shall	  
provide	  notification	  of	  any	  file	  
that	  has	  not	  been	  received	  
within	  10	  minutes	  of	  expected.	  

Test AGS-CCS-C-007 

L4-‐ACCS-‐12	   Requirement:	  	  The	  Alarm	  and	   Test AGS-CCS-C-007 
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Error	  Notification	  Tool	  shall	  
provide	  notification	  of	  any	  file	  
containing	  a	  checksum	  error.	  

L4-‐ACCS-‐13	   Requirement:	  	  The	  Alarm	  and	  
Error	  Notification	  Tool	  shall	  
provide	  automatic	  notification	  
of	  all	  file	  errors	  to	  the	  on-‐call	  
staff	  member(s).	  

Test AGS-CCS-C-007 

L4-‐ACCS-‐14	   Requirement:	  	  The	  Alarm	  and	  
Error	  Notification	  Tool	  shall	  
provide	  automatic	  notification	  
of	  all	  detected	  alarms	  to	  the	  
on-‐call	  staff	  member(s).	  

Test AGS-CCS-C-007 

L4-‐ACCS-‐15	   Requirement:	  	  The	  Alarm	  and	  
Error	  Notification	  Tool	  shall	  
notify	  the	  Operations	  team	  of	  
an	  alarm	  event	  within	  5	  
minutes	  of	  processing	  that	  
event.	  

Inspection AGS-CCS-C-007 

L4-‐ACCS-‐16	   Requirement:	  	  The	  ACCS	  
primary	  and	  backup	  computers	  
shall	  include	  the	  CONAE	  
payload	  interface	  tool,	  the	  
"Scheduler	  Client",	  	  to	  support	  
submitting	  commands	  to	  the	  
SACD	  Spacecraft	  Operations	  
Planning	  System.	  

Test AGS-CCS-C-007 

L4-‐ACCS-‐17	   Requirement:	  	  The	  ACCS	  
primary	  and	  backup	  computers	  
shall	  include	  an	  Internet	  
browser.	  

Test AGS-CCS-C-001 

L4-‐ACCS-‐18	   Requirement:	  	  The	  ACCS	  
equipment	  shall	  include	  
standard	  telephone	  capable	  of	  
international	  dial-‐up	  services.	  

Test AGS-CCS-C-001 

L4-‐ACCS-‐19	   Requirement:	  	  The	  Command	  
Planning	  Tool	  shall	  maintain	  a	  
log	  of	  commands	  planned	  via	  
the	  CONAE	  Spacecraft	  
Operations	  Planning	  System.	  

Test AGS-CCS-C-004 

L4-‐ACCS-‐20	   Requirement:	  	  Telemetry	  
Viewer	  scripts	  shall	  include	  the	  
conversion	  of	  GPS	  time	  from	  
Aquarius	  telemetry	  to	  UTC	  
time.	  

Test AGS-CCS-C-002 

L4-‐ACCS-‐21	   Requirement:	  	  Telemetry	  
Viewer	  pages	  shall	  include	  the	  

Test AGS-CCS-C-002 
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display	  of	  UTC	  time.	  
L4-‐ACCS-‐22	   Requirement:	  	  The	  Aquarius	  

Analysis	  Tool	  shall	  display	  data	  
and	  system	  time	  tags	  in	  UTC.	  

Test  AGS-CCS-C-006 

L4-‐ACCS-‐23	   Requirement:	  	  The	  ACCS	  
Command	  Planning	  Tool	  shall	  
utilize	  UTC	  time	  for	  all	  planning	  
and	  reporting.	  

Test AGS-CCS-C-004 

L4-‐ACCS-‐24	   Requirement:	  	  The	  ACCS	  
primary	  and	  backup	  computers	  
shall	  display	  UTC	  time.	  

Test AGS-CCS-C-001 

L4-‐ACCS-‐25	   Requirement:	  	  The	  ACCS	  
primary	  and	  backup	  computers	  
shall	  be	  synchronized	  to	  
Goddard	  System	  time	  to	  within	  
1	  second.	  

Test AGS-CCS-C-001 

L4-‐ACCS-‐26	   Requirement:	  	  SInter	  shall	  
time-‐tag	  stored	  commands	  with	  
UTC	  time.	  

Test AGS-CCS-C-003 

L4-‐ACCS-‐27	   Requirement:	  	  The	  Aquarius	  
Analysis	  Tool	  shall	  time-‐stamp	  
reports	  in	  UTC.	  

Test AGS-CCS-C-006 

L4-‐ACCS-‐29	   Requirement:	  	  The	  AQ	  
Configuration	  Tracking	  Tool	  log	  
shall	  time	  stamp	  events	  in	  UTC.	  

Test AGS-CCS-C-005 

L4-‐ACCS-‐30	   Requirement:	  	  The	  CONAE	  
Telemetry	  Viewer	  tool	  and	  
associated	  scripts	  and	  pages	  
shall	  be	  installed	  on	  the	  
primary	  and	  backup	  computers.	  

Test AGS-CCS-C-002 

L4-‐ACCS-‐31	   Requirement:	  	  The	  Command	  
Planning	  Tool	  shall	  be	  sized	  to	  
be	  equal	  to	  or	  greater	  than	  all	  
software,	  files,	  and	  reports	  to	  
be	  generated	  during	  the	  design	  
life	  of	  the	  Aquarius	  instrument.	  
(Note:	  all	  software,	  files	  and	  
reports	  shall	  be	  stored	  on	  the	  
ADPS	  system).	  	  That	  size	  is:	  10	  
MB.	  

Test AGS-CCS-C-004 

L4-‐ACCS-‐32	   Requirement:	  	  The	  Aquarius	  
Analysis	  Tool	  shall	  be	  sized	  to	  
be	  equal	  to	  or	  greater	  than	  all	  
software,	  files,	  and	  reports	  to	  
be	  generated	  during	  the	  design	  
life	  of	  the	  Aquarius	  instrument.	  
(Note:	  raw	  data	  and	  processed	  

Analysis L. Hong Memo #, date 
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files	  shall	  be	  stored	  on	  the	  
ADPS	  system).	  	  That	  size	  is	  100	  
GB.	  

L4-‐ACCS-‐33	   Information:	  L2B	  requirements	  
stipulate	  that	  a	  download	  will	  
occur	  at	  least	  once	  every	  12	  
hours.	  	  Science	  file	  processing	  
time	  is	  estimated	  to	  be	  1	  hour.	  
Measured	  transfer	  time	  of	  
science	  and	  HKT	  files	  from	  
Cordoba	  to	  GSFC	  is	  less	  than	  15	  
minutes.	  Analysis	  tool	  
processing	  of	  the	  file	  is	  less	  
than	  10	  minutes.	  Alarm	  
notifications	  to	  the	  Operations	  
team	  would	  occur	  immediately	  
thereafter.	  Total	  elapsed	  time:	  
13.5	  hours.	  

  

L4-‐ACCS-‐34	   Requirement:	  	  The	  AQ	  Analysis	  
Tool	  shall	  automatically	  process	  
all	  science	  and	  HKT	  files	  
received	  from	  the	  ADPS.	  

Test AGS-CCS-C-006 

L4-‐ACCS-‐35	   Requirement:	  	  The	  AQ	  Analysis	  
Tool	  shall	  be	  capable	  of	  
processing	  science	  and	  HKT	  
files	  of	  maximum	  size	  within	  
one	  hour	  of	  reception.	  

Test AGS-CCS-C-006 

L4-‐ACCS-‐36	   Requirement:	  	  In	  the	  course	  of	  
analyzing	  and	  recovering	  from	  
an	  anomaly,	  the	  recovery	  
command	  scripts	  will	  be	  run	  
against	  the	  Aquarius	  Test-‐bed;	  
the	  AQ	  Configuration	  Tracking	  
tool	  shall	  ensure	  that	  SInter	  
command	  scripts	  maintain	  
Aquarius	  in	  a	  safe	  mode:	  
Scatterometer	  transmitter	  off	  
with	  switches	  to	  load;	  
Radiometer	  switches	  to	  load.	  

Test Mission Scenarios 

L4-‐ACCS-‐37	   Requirement:	  	  The	  ACCS	  
Command	  Planning	  Tool	  shall	  
schedule	  Cold	  Sky	  calibration	  
maneuver	  requests.	  

Test AGS-CCS-C-004 

L4-‐ACCS-‐38	   Requirement:	  	  The	  ACCS	  
Command	  Planning	  Tool	  shall	  
restrict	  Cold	  Sky	  Calibration	  
request	  lead	  times	  to	  at	  least	  

Test AGS-CCS-C-004 
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21	  days	  in	  advance	  of	  the	  
maneuver.	  	  

L4-‐ACCS-‐39	   Requirement:	  	  The	  SInter	  
command	  database	  shall	  
consist	  of	  the	  full	  set	  of	  
commands,	  with	  associated	  
parameters,	  ranges	  (controlled	  
via	  restriction),	  structures,	  and	  
formats,	  as	  described	  in	  the	  
Aquarius	  Command	  Dictionary.	  	  

Test AGS-CCS-C-003 

L4-‐ACCS-‐40	   Requirement:	  	  The	  ACCS	  
Command	  Planning	  tool	  shall	  
maintain	  a	  database	  of	  all	  
Aquarius	  command	  mnemonics	  
and	  associated	  parameter	  
types,	  order,	  and	  ranges.	  

Test AGS-CCS-C-004 

L4-‐ACCS-‐41	   Requirement:	  	  The	  ACCS	  
Command	  Planning	  tool	  shall	  
enable	  a	  user	  to	  compile	  a	  
command	  sequence	  (plan)	  from	  
the	  command	  database.	  

Test AGS-CCS-C-004 

L4-‐ACCS-‐42	   Requirement:	  	  The	  ACCS	  
Command	  Planning	  Tool	  shall	  
input	  the	  CONAE	  pass	  schedule	  
in	  order	  to	  automate	  command	  
planning	  time	  tag	  assignment.	  

Test AGS-CCS-C-004 

L4-‐ACCS-‐43	   Requirement:	  	  The	  ACCS	  
Command	  Planning	  Tool	  shall	  
enable	  a	  user	  to	  assign	  time	  
tags	  for	  commands	  relative	  to	  
the	  start	  of	  a	  pass.	  

Test AGS-CCS-C-004 

L4-‐ACCS-‐44	   Requirement:	  	  The	  ACCS	  
Command	  Planning	  Tool	  shall	  
enable	  a	  user	  to	  generate	  14	  
days	  of	  command	  plans	  every	  7	  
days.	  	  

Test AGS-CCS-C-004 

L4-‐ACCS-‐45	   Requirement:	  	  The	  ACCS	  Sinter	  
tool	  shall	  generate	  all	  Aquarius	  
commands	  in	  the	  basic	  
command	  format	  of	  one	  
command	  per	  script.	  	  

Inspection  

L4-‐ACCS-‐46	   Requirement:	  	  Each	  basic	  
command	  generated	  by	  the	  
SInter	  tool,	  over	  the	  full	  range	  
of	  possible	  parameter	  inputs,	  
shall	  generate	  a	  hexadecimal	  
command	  output	  that	  is	  

Test  AGS-CCS-C-003 



AQ-336-0244   
-Initial v1.2 8 September 2011 

 
54 

identical	  to	  the	  command	  
hexadecimal	  output	  of	  the	  
command	  tool	  utilized	  in	  
instrument	  integration	  and	  test	  
activities	  at	  JPL.	  

L4-‐ACCS-‐47	   Requirement:	  	  The	  ACCS	  
Command	  Planning	  Tool	  shall	  
ensure	  that	  all	  command	  
restrictions	  are	  implemented	  
within	  each	  command	  plan	  in	  
accordance	  with	  the	  Command	  
Dictionary	  and	  the	  command	  
restrictions	  document,	  AQ-‐385-‐
0111	  Aquarius	  Instrument	  
Flight	  Rules,	  Constraints,	  &	  
Idiosyncrasies.	  

Test AGS-CCS-C-004 

L4-‐ACCS-‐48	   Requirement:	  	  The	  ACCS	  
Telemetry	  Viewer	  Aquarius	  HKT	  
hex	  to	  EU	  script	  conversions	  
shall	  be	  identical	  to	  those	  
implemented	  in	  the	  Aquarius	  
I&T	  Test	  Conductor	  Telemetry	  
Viewer	  scripts.	  	  

Test AGS-CCS-C-003 

L4-‐ACCS-‐49	   Requirement:	  	  The	  SACD	  HKT	  
hex	  to	  EU	  conversions	  
implemented	  in	  the	  ACCS	  
Telemetry	  Viewer	  shall	  be	  
identical	  to	  those	  implemented	  
in	  the	  CONAE	  MOC	  scripts.	  

Test AGS-CCS-C-003  
 

L4-‐ACCS-‐50	   Requirement:	  	  The	  ACCS	  
Telemetry	  Viewer	  shall	  be	  
capable	  of	  ingesting	  S/P	  HKT.	  

Test AGS-CCS-C-002 

L4-‐ACCS-‐51	   Requirement:	  	  The	  AQ	  Analysis	  
Tool	  shall	  be	  capable	  of	  
displaying	  and	  trending	  all	  
Aquarius	  high	  rate	  data,	  all	  
Aquarius	  HKT,	  and	  all	  SACD	  
HKT.	  

Test AGS-CCS-C-006 

L4-‐ACCS-‐52	   Requirement:	  	  The	  ACCS	  AQ	  
Analysis	  Tool	  shall	  implement	  
EU	  conversions	  for	  HKT	  
according	  to	  the	  Aquarius	  
telemetry	  dictionary.	  

Test AGS-CCS-C-006 

L4-‐ACCS-‐53	   Requirement:	  	  The	  ACCS	  
Telemetry	  Viewer	  shall	  be	  
capable	  of	  displaying	  and	  
trending	  all	  Aquarius	  HKT	  and	  

Test AGS-CCS-C-002 



AQ-336-0244   
-Initial v1.2 8 September 2011 

 
55 

all	  SAC-‐D	  HKT.	  
L4-‐ACCS-‐54	   Requirement:	  	  The	  ACCS	  AQ	  

Analysis	  Tool	  shall	  implement	  
alarm	  settings	  for	  HKT	  
according	  to	  the	  Aquarius	  
telemetry	  dictionary.	  

Test AGS-CCS-C-006 

L4-‐ACCS-‐55	   Requirement:	  	  The	  ACCS	  AQ	  
Analysis	  Tool	  shall	  implement	  
alarm	  settings	  for	  science	  data	  
according	  to	  the	  Aquarius	  
Instrument	  Operations	  
Handbook.	  

Test AGS-CCS-C-006 

L4-‐ACCS-‐56	   Requirement:	  	  The	  ACCS	  
Telemetry	  Viewer	  scripts	  shall	  
implement	  alarm	  settings	  for	  
HKT	  according	  to	  the	  Aquarius	  
telemetry	  dictionary.	  

Test AGS-CCS-C-002 

L4-‐ACCS-‐57	   Requirement:	  	  The	  ACCS	  
Telemetry	  Viewer	  scripts	  shall	  
implement	  alarm	  settings	  for	  
science	  data	  according	  to	  the	  
Aquarius	  Instrument	  
Operations	  Handbook.	  

Test AGS-CCS-C-005 

L4-‐ACCS-‐58	   Requirement:	  	  The	  Analysis	  
Tool	  shall	  log	  all	  alarm	  events	  
from	  Aquarius	  or	  SACD	  data.	  

Test AGS-CCS-C-006 

L4-‐ACCS-‐59	   Requirement:	  	  For	  each	  alarm	  
event,	  the	  Analysis	  Tool	  shall	  
display	  the	  time,	  the	  EU	  value	  
of	  the	  telemetry	  point,	  and	  the	  
alarm	  threshold	  crossed	  (red	  
high/low,	  yellow	  high/low,	  
green).	  

Test AGS-CCS-C-006 

L4-‐ACCS-‐60	   Requirement:	  	  The	  ACCS	  AQ	  
Configuration	  Tracking	  Tool	  
shall	  log	  inconsistencies	  
between	  ICDS	  register	  states	  
and	  the	  last	  commanded	  states.	  

Test AGS-CCS-C-005 

L4-‐ACCS-‐61	   Requirement:	  	  The	  ACCS	  AQ	  
Configuration	  Tracking	  Tool	  
shall	  log	  the	  Aquarius	  mode,	  
configuration,	  or	  format	  as	  
defined	  in	  the	  Aquarius	  
Instrument	  Requirements	  
Document,	  AQ-‐325-‐0112.	  

Test AGS-CCS-C-005 

L4-‐ACCS-‐62	   Requirement:	  	  The	  ACCS	  shall	  
interface	  with	  the	  ADPS	  via	  the	  

Test  AGS-I-001 
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OBPS	  standard	  network	  to	  
obtain	  Level	  1A	  data	  files.	  

L4-‐ACCS-‐63	   Requirement:	  	  The	  ACCS	  shall	  
interface	  with	  the	  ADPS	  via	  the	  
OBPS	  standard	  network	  to	  
obtain	  Goddard	  system	  time.	  

Test AGS-I-001 

L4-‐ACCS-‐64	   Requirement:	  	  The	  ACCS	  
primary	  and	  backup	  computers	  
shall	  interface	  with	  the	  ADPS	  to	  
retrieve	  stored	  Aquarius	  and	  
SACD	  HKT	  data.	  	  

Test AGS-I-001 

L4-‐ACCS-‐65	   Requirement:	  	  The	  ACCS	  
Command	  Planning	  Tool	  shall	  
enable	  a	  user	  to	  compile	  a	  
command	  sequence	  (plan)	  from	  
the	  command	  database.	  

Test  AGS-CCS-C-004 

L4-‐ACCS-‐67	   Requirement:	  	  The	  ACCS	  
Command	  Planning	  Tool	  shall	  
enable	  a	  user	  to	  assign	  time	  
tags	  for	  commands	  relative	  to	  
the	  start	  of	  a	  pass.	  

Test  AGS-CCS-C-004 

L4-‐ACCS-‐68	   Requirement:	  	  The	  ACCS	  
Command	  Planning	  Tool	  shall	  
input	  the	  CONAE	  pass	  schedule	  
in	  order	  to	  automate	  command	  
planning	  time	  tag	  assignment.	  

Test  AGS-CCS-C-004 

L4-‐ACCS-‐70	   Requirement:	  	  The	  Aquarius	  
Analysis	  Tool	  shall	  provide	  the	  
capability	  of	  generating	  science	  
and	  HKT	  graphs	  interactively.	  

Test AGS-CCS-C-006 

L4-‐ACCS-‐71	   Requirement:	  	  The	  Aquarius	  
Analysis	  Tool	  shall	  provide	  the	  
capability	  of	  generating	  science	  
and	  HKT	  graphs	  at	  various	  
levels	  of	  data	  resolution	  in	  
order	  to	  support:	  daily,	  weekly,	  
monthly,	  yearly,	  or	  mission	  
length	  trends.	  

Test AGS-CCS-C-006 

L4-‐ACCS-‐72	   Requirement:	  	  The	  Command	  
Planning	  Tool	  shall	  be	  designed	  
to	  be	  testable	  and	  verifiable	  
consistent	  with	  mission	  test	  
and	  verification	  plans.	  

Test AGS-CCS-C-004 

L4-‐ACCS-‐74	   Requirement:	  	  The	  AQ	  
Configuration	  Tracking	  Tool	  
shall	  be	  designed	  to	  be	  testable	  
and	  verifiable	  consistent	  with	  

Inspection   
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mission	  test	  and	  verification	  
plans.	  

L4-‐ACCS-‐75	   Requirement:	  	  The	  Telemetry	  
Viewer	  scripts	  shall	  be	  designed	  
to	  be	  testable	  and	  verifiable	  
consistent	  with	  mission	  test	  
and	  verification	  plans.	  

Inspection   

L4-‐ACCS-‐76	   Requirement:	  	  The	  Sinter	  
scripts	  shall	  be	  designed	  to	  be	  
testable	  and	  verifiable	  
consistent	  with	  mission	  test	  
and	  verification	  plans.	  

Inspection   

L4-‐ACCS-‐77	   Requirement:	  	  AQ	  Analysis	  Tool	  
shall	  be	  designed	  to	  be	  testable	  
and	  verifiable	  consistent	  with	  
mission	  test	  and	  verification	  
plans.	  

Inspection   

L4-‐ACCS-‐78	   Requirement:	  	  The	  primary	  and	  
backup	  computer	  systems	  shall	  
be	  designed	  to	  be	  testable	  and	  
verifiable	  consistent	  with	  
mission	  test	  and	  verification	  
plans.	  

Inspection   

L4-‐ACCS-‐79	   Requirement:	  	  The	  ACCS	  
interface	  with	  the	  ADPS	  shall	  be	  
designed	  to	  be	  testable	  and	  
verifiable	  consistent	  with	  
mission	  test	  and	  verification	  
plans.	  

Inspection   

L4-‐ACCS-‐80	   Requirement:	  	  The	  ACCS	  
interface	  with	  the	  CONAE	  
Planning	  System	  shall	  be	  
designed	  to	  be	  testable	  and	  
verifiable	  consistent	  with	  
mission	  test	  and	  verification	  
plans.	  

Inspection   

L4-‐ACCS-‐81	   Requirement:	  	  The	  Alarm	  and	  
Error	  Notification	  Tool	  shall	  be	  
designed	  to	  be	  testable	  and	  
verifiable	  consistent	  with	  
mission	  test	  and	  verification	  
plans.	  

Inspection   

L4-‐ACCS-‐83	   Requirement:	  	  The	  Alarm	  and	  
Error	  Notification	  Tool	  shall	  be	  
designed	  to	  be	  testable	  and	  
verifiable	  consistent	  with	  
mission	  test	  and	  verification	  

Inspection   
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plans.	  
L4-‐ACCS-‐84	   Requirement:	  	  The	  ACCS	  

Telemetry	  Viewer	  tool	  shall	  
display	  Aquarius	  HKT	  software	  
messages.	  	  

Test AGS-CCS-C-002 

L4-‐ACCS-‐85	   Requirement:	  	  The	  ACCS	  
Telemetry	  Viewer	  tool	  shall	  
display	  Aquarius	  HKT	  bootlog	  
messages.	  	  

Test AGS-CCS-C-002 

L4-‐ACCS-‐86	   Requirement:	  	  The	  ACCS	  
Telemetry	  Viewer	  tool	  shall	  
display	  ICDS	  memory	  
downloads.	  	  

Test AGS-CCS-C-002 

L4-‐ACCS-‐87	   Requirement:	  	  The	  ACCS	  AQ	  
Analysis	  Tool	  shall	  parse	  and	  
display	  DPU	  memory	  
downloads.	  

Test AGS-CCS-C-006 

L4-‐ACCS-‐88	   Requirement:	  	  Any	  command	  
script	  not	  validated	  during	  
Aquarius/SAC-‐D	  ground	  testing	  
must	  be	  validated	  against	  the	  
Aquarius	  Test-‐bed	  prior	  to	  
upload	  to	  the	  spacecraft	  during	  
flight.	  

Inspection   
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13. Appendix B – Problem Report Template 

AQGS Ground Testing Problem Report 

 

Test Name _____________________________________
_____ 

Test Step(s)  

Date/Time  

Reported By (Name)  

Description of Problem 
And 
Criticality Level 

 

Resolution or Mitigation  

Resultant Procedure 
Changes:  

 

Test  

Test Step(s) (Was/Is)  
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14. Appendix C - Acronyms 
ACCS Aquarius Command and Control System 
ADPS Aquarius Data Processing System 
AQ GS Aquarius Ground System 
ATLO  Assembly, Test, and Launch Operations 
AVDS Aquarius Validation Data System 
CCB Change Control Board 
CONAE Comision Nacional de Actividades Espaciales 
GSFC Goddard Space Flight Center 
I&T  Integration and Test 
ICD Interface Control Document 
JPL  Jet Propulsion Laboratory 
MoU Memorandum of Understanding 
NGN NASA Ground Network 
PO.DAAC Physical Oceanography Distributed Active Archive Center 
SIS Software Interface Specification 
SAC-D Satelite de Aplicaciones Cientificas D 
TAYF Test As You Fly 
V&V Verification & Validation 

 
 


